
 

Chapter 5 2-1 

PUBLIC INFRASTRUCTURE IMPROVEMENTS 

INTRODUCTION, DEFINITIONS AND FUNDAMENTALS 

Chapter 5Section 2-1 outlines the procedures for design development, approval and construction 

of Infrastructure Improvements and City Capital Improvement projects.  The process is 

generalized to accommodate both Capital Improvement Projects (CIP) and Private Developer 

Projects. The City of Albuquerque defines the following terms and concepts as stated, and 

applies them uniformly throughout this portion of the development process manual. 

In general, infrastructure required for a private development project within public right-of-way 

shall be shown in the DRC Plans. For Private Developer Projects, Iif an infrastructure list was 

generated at DRB, DRC Plans shall be generated to show construction of items on the approved 

infrastructure list. Various types of procedures involving an agreement between the Private 

Developer and the City include: 

DEFINITIONS 

AMAFCA:  

Albuquerque Metropolitan Arroyo Flood Control Authority, a political subdivision of the State 

of New Mexico established pursuant to Section 72-16-1 et seq. N.M.S.A.,1978. 

CAPITAL IMPROVEMENT PROJECT (CIP):  

A City funded public purpose capital improvements project undertaken to implement the City's 

adopted goals and objectives. The types of funds normally included in the capital improvement 

program of City projects are: General Obligation Bonds, Revenue Bonds, Urban Enhancement 

Fund monies, Tax Increment Fund monies, Community Action Grant monies, and assessment 

districts to which City funds from sources other than the preceding are supplied. 

CONSULTING ENGINEER:   

A professional engineer registered in New Mexico.  The engineer, engaged by the developer or 

the City, that designs the public infrastructure improvements referred to in these 

procedures.  This engineer must be knowledgeable about City design criteria and standards and 

must ensure that the design complies with all requirements concerning platting.  (See Volume II, 

Design Criteria.)  For CIP projects involving improvements other than public infrastructure, the 

word Consultant can be substituted for Consulting Engineer. 

DESIGN ENGINEER:  

Engineer in the City Public Works Department who is assigned coordination and review of a 

project which is designed by a private consulting engineer.  

DESIGN REVIEW COMMITTEE (DRC):   
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A committee of City employees representing the City Engineer, Construction Management, 

Hydrology, Parks, Water/Wastewater Development, City Architect, and Transportation 

Development; the Committee is chaired by the City Engineer's representative.  The DRC meets 

regularly to review and approve design plans or relay combined staff concerns on unapproved 

final plans.  The DRC also conducts Pre-Design conferences requested for new projects and in-

house review meetings to consolidate comments for presentation to the Consulting Engineer. 

DEVELOPER:   

Any individual, corporation, company, firm, partnership, joint venture, or other entity 

responsible for land platting and/or construction or placement of any infrastructure within the 

boundaries of the City.  The developer is usually the property owner and also is referred to as the 

"Subdivider".  If the property owner has engaged a representative to act as his agent, the agent 

must possess a legally binding agreement with the property owner in order to act in the property 

owner's behalf with regard to the development of the project. 

DEVELOPMENT REVIEW BOARD (DRB):   

An administrative board, consisting of five members representing major City agencies, which 

meets for the purpose of subdivision review and approval. 

INFRASTRUCTURE IMPROVEMENTS:   

Streets; sidewalks; sanitary sewer and water system facilities; drainage and flood control 

facilities; street lighting; traffic signals; bus bays and bus shelters; and other improvements used 

by the public or used in common by owners of lots within a subdivision that conform to adopted 

City design standards. 

LONG RANGE MAJOR STREET PLAN (LRMSP):   

Essentially an overlay map of the Albuquerque urban area depicting the long range plan for 

major street systems as adopted by the Middle Rio Grande Council of Governments, Urban 

Transportation Planning Policy Board.  It is the guiding document in the selection of major street 

location and character.  Since it is periodically updated, only current copies should be used. 

MASTER PLAN DRAINAGE AND/OR FLOOD CONTROL FACILITY:   

Any drainage, flood control or erosion control facility recommended in the adopted Albuquerque 

Master Drainage Plan (Resolution 63-1981), amendments thereto, or any voter-approved, general 

obligation bond-financed facility, or any Council approved revenue financed facilities. 

MASTER PLAN SANITARY SEWER LINE:   

A sanitary sewer line in conformance with the current Area Wide Wastewater and Treatment 

Facilities Plan which is available at the City's Public Works Department. 

MASTER PLAN WATER LINE:   

A water line in conformance with the current Master Plan of Water Supply for City of 

Albuquerque, New Mexico and Environs, which is available at the City's Public Works 

Department. 



MASTER SCHEDULERDRC COORDINATOR:   

An individual within the Public Works/City Engineering Division, Project Review Section's staff 

whose primary responsibility it is to receive, log, and route engineering drawings for review and 

approval.  This individual maintains the current project status report log book. 

METHODS OF CONSTRUCTION:   

   Following are established procedures for construction of Public Infrastructure 

Improvements.  City policy requires City-approved plans and estimate payment of prescribed 

engineering permit fees to the City, inspection and certification of the work by a New Mexico 

Registered Professional Engineer, and completion of the work to the City's satisfaction. 

   Capital Improvements Program (CIP):   

   The CIP process involves City funding of construction work to be owned and maintained by 

the City.  The detailed process for these projects is outlined in a separate document, titled CIP 

Manual.  Although specifically governed by that manual and any related agreement for 

professional services, such projects will normally follow a review and approval process through 

the DRC, similar to processes outlined in Chapter 5. Special CIP Projects occasionally are 

created which involve joint City and private funding, usually by Procedure "C" 

process.  Appropriate processing for special projects will be defined at time of project creation. 

   Procedure "A":   

   A procedure by which a developer constructs required public infrastructure improvements by a 

City-approved contractor of the developer's own choice, when required right-of-way and/or 

easements already exist and infrastructure is not being required as part of a site plan or platting 

action. 

   Procedure "A" (Village or County):   

   A procedure by which a developer constructs required public infrastructure improvements by a 

City-approved contractor of the developer's own choice, when tying into City-owned Utilities 

that have been extended into the Village of Los Ranchos or Bernalillo County. 

   Procedure "B":   

   A procedure by which a subdivider developer constructs required public and/or private 

infrastructure improvements shown on an infrastructure list by a City-approved contractor of the 

subdivider's developer's choice; improvements are required as a result of a site plan or platting 

action which requires either financial guarantee or construction prior to platting or site plan 

approval. 

   Procedure "B" (Modified):   

   A procedure by which a subdivider developer constructs required public and/or private 

infrastructure improvements shown on a infrastructure list by a City-approved contractor of the 

subdivider's developer's choice; improvements are required as a result of a site plan or platting 

action, but approval of such platting or site plan has previously been granted. 
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   Procedure "B" (Modified / Non Work Order):   

   A procedure by which a subdivider developer constructs required public sidewalks or private 

infrastructure improvements by a contractor of the subdivider's developer's choice; 

improvements are required as a result of a site plan or platting action. 

   Procedure "C":   

   A procedure by which the City constructs public infrastructure improvements by use of a 

current Public Works Contract; these improvements may be wholly funded by the 

developer(s).  Contract administration is by the City.  Private funds must be received prior to 

contracting the work. 

   Procedure "C" (Modified):   

   A procedure by which the City constructs public infrastructure improvements by use of a 

current Public Works Contract; these improvements may be only partially funded by 

developer(s).  These include deferred items (contributions for sidewalks, traffic signals, 

intersection improvements, etc.), 50/50 contributions and no adjustments are made after the 

construction.  Contract administration is by the City.  Private funds must be received prior to 

contracting the work.  

   Special Assessment District (SAD):  

   Developer requests the City Engineer to place the public infrastructure improvements in a 

special assessment district.  Although the possibility exists for the developer to use this method, 

it is not normally associated with timely subdivision development.  This method is strictly 

governed by State law and requires City Council approval at various stages of design and 

construction.  Prior consultation with the City Engineer, SAD Engineer, and approval by the 

Mayor is required to use this method.  This chapter includes no additional information 

concerning special assessment districts.  Refer to Council Bill F/S R-134 Enactment No. 208-

1984 for additional information. 

   Permit Process:  

   A separate construction process where the Sidewalk Ordinance allows construction of curb & 

gutter, valley gutter, sidewalk and drivepads under the inspection and supervision of the Street 

Maintenance Division of the Public Works Department. 

   Public Works Contract:   

   A City contract to construct public infrastructure improvements.  These contracts are 

advertised on a periodic basis (approximately each quarter year) to construct specified Bid Lots 

or projects requested by City agencies and/or private developers. May involve joint City and 

private funding. 

MRGCD:   

Middle Rio Grande Conservancy District. 

PROJECT ADMINISTRATOR:   
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Individual within the Public Works/Engineering Division/Project Review Section's staff 

responsible for review and processing of various documents for approval for Subdivision 

Improvements Agreements, Municipal Liens, Financial Guaranties, Drainage Covenants, 

Drainage Agreements, Easements, Work Orders, and Releases of Agreements, Municipal Liens, 

and Financial Guaranties. This individual maintains the current data base program for the above 

referenced items 

PRO RATA CHARGES:   

That portion of the installation cost for sanitary sewer and water lines constructed by third parties 

which is due from those who later connect to these lines. 

SUBDIVIDER:   

Any individual, corporation or other legal entity causing or proposing the subdivision of a tract 

of land, resulting in infrastructure construction being required in accordance with the 

Development Review Board findings.  Also see definition of "Developer". 

WORK ORDER (W.O.):   

Title given to project documentation bearing the City Engineer's authorization to construct 

infrastructure improvements.  Specific requirements/documentation are identified under, 

"Procedure:  Work Order", of this chapter. 

FUNDAMENTALS 

   Features of approved designs must address requirements established by the Development 

Review Board (DRB). 

   Designs must be reviewed and approved by the City Engineer and staff of other City offices 

concerned with infrastructure and Capital Improvements Projects.  Approval of the design is 

obtained from the DRC; appeal to the City Engineer; appeal to appropriate Group Directors; 

appeal to Chief Administrative Officer. 

   The City will not accept maintenance responsibility unless all construction is warranted in 

accordance with the Subdivision Ordinance requirements and the City of Albuquerque Standard 

Specifications for Public Works Construction, (Standard Specifications) current edition. 

   Master plan water and sewer lines are usually constructed by the City's Public Works Contract 

with joint funding by developer(s).  The City may permit master plan lines to be installed by the 

developer's contractor, provided no City funds are available.  Refer to Council Bill No. R-390; 

Enactment No. 20-1984. 

PARTIAL ACCEPTANCE :  City acceptance of portions of public infrastructure is possible 

providing the partial system for the portion, (i.e., water, sanitary sewer, storm sewer, drainage 

and paving) is capable of functioning adequately to meet City operational and maintenance 

standards. Capital Improvements Projects will follow contract requirements in regards to partial 

acceptance. 

FINAL ACCEPTANCE:  Final acceptance by the City of a completed project requires 

completed construction in accordance with approved plans and specifications along with any 
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approved revisions. It also requires submittal of acceptable, reproducible, As-Built drawings of 

the work (see  Section X,Procedure: Work Orders, step 10s 7 through 12), and payment of all 

outstanding fees and permits.  All necessary easements, covenants and licenses must also be 

completed prior to acceptance. Capital Improvement Projects will follow contract requirements 

in regards to final acceptance. 

GOVERNING REGULATIONS:   

Infrastructure Improvements must be prepared according to the ordinances and policies listed in 

the Infrastructure Improvements Governing Regulations Summary, found on the City of 

AlbquerqueAlbuquerque website.. Include policies from other agencies as applicable.  The 

Following is a summary of City regulations and ordinances pertaining to work covered within 

Chapter 5Section 2-1.  

 

Regulation  Content  

Flood Hazard Ordinance  Article 7-3 R.O.A. 1994)). 

Drainage Ordinance  Article 7-3 R.O.A. 1994)). 

Integrated Development Ordinance   

Subdivision Ordinance  Article 7-16 R.O.A. 1994 

Uniform Administrative Code and Technical 

Codes  

Article 7-19 R.O.A. 1994 

Sidewalk Ordinance  Article 8-6 R.O.A. 1994 

Street Excavation Ordinance Article 8-7 R.O.A. 1994 

Future Street Lines Ordinance  Article 8-8 R.O.A. 1994 

Curb Cuts Ordinance  Article 8-13 R.O.A. 1994 

Water Waste Ordinance  Article 8-16 R.O.A. 1994 

Traffic Code Chapter 8, Articles 1-6, Code of Ordinances 

Development Process Manual Technical Standards  

Current City of Albuquerque Standard 

Specifications for Public Works Construction 

and Standard Details  

Standard Specifications 

CAUTIONARY NOTE:   Forms are updated periodically and user is cautioned to 

confirm the most recent revisions. Please call Project AdministratorContract Specialist 

at 924-3997. 
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      Flood Hazard Ordinance (Article 7-3 R.O.A. 1994)). 

      Drainage Ordinance (Article 7-9 R.O.A. 1994)). 

      Zoning Code (Article 7-14 R.O.A. 1994)). 

      Subdivision Ordinance (Article 7-16 R.O.A. 1994)). 

      Uniform Administrative Code and Technical Codes (Article 7-19 R.O.A. 1994)). 

      Sidewalk Ordinance (Article 8-6 R.O.A. 1994)). 

      Street Excavation Ordinance (Article 8-7 R.O.A. 1994)). 

      Future Street Lines Ordinance (Article 8-8 R.O.A. 1994)). 

      Curb Cuts Ordinance (Article 8-13 R.O.A. 1994)). 

      Water Waste Ordinance (Article 8-16 R.O.A. 1994)). 

      Development Process Manual, Volume 2, Design Criteria. 

      Current City of Albuquerque Standard Specifications for Public Works Construction and 

Standard Details (Standard Specifications) 

CAUTIONARY NOTE:   Forms are updated periodically and user is cautioned to confirm 

the most recent revisions. Please call Project AdministratorContract Specialist at 924-3997.  

PRE-DESIGN PHASE (OPTIONAL) 

For complex development projects, it is recommended to consider beginning this phase should 

begin after the Development Review Board review of the Sketch Plat and submittal of the 

Conceptual Grading and Drainage Plan.  (See Chapter 2, Subdivision and Chapter 17, Drainage.) 

For less complicated development projects, the pre-design phase is optional, and the DRC 

process may begin after DRB approval of Preliminary Plat or Site Development Plan 

approval.  Capital Improvements Projects shall be governed by contractual agreements. For less 

complicated projects, the pre-design phase is optional, and the process may begin after DRB 

approval of Preliminary Plat or Site Development Plan approval.  A Pre-Design Conference is 

mandatory for any special project which proposes new or unusual design concepts. 

 

1) INFRASTRUCTURE DESIGN DEVELOPMENT PROCEDURE 

Prior to making a submittal to the DRC, the applicant shall coordinate with the DRC Chair to 

determine  establish whether the work order requires a full work order, a mini non-SIAnon-IIA 

work order, or an ABCWUAWater AuthorityWUA mini work order. A full work order shall be 

needed for any substantial work within City right-of-way. A City non-SIAnon-IIA mini work 

order may be allowed for work within City right-or-way which involves very minimal impact to 

city-owned facilities, such as a few required utility connections on a major street from a new 

building facility.  

Comment [VMJ11]: What defines a 
complex project?  
 
Consider rewording this section so that reads 
more as an optional process, either/or. 

Comment [JJ12]: Phase Titles /  Information 
will live in sidebar 



Applicants can request special permission from the DRC Chair to submit a project through the 

mininon-SIAnon-IIA work order process. However, aAll projects that have associated 

infrastructure lists shall require review through the full work order process.  

A project may be defined as a for an ABCWUAWater AuthorityWUA mini work order if there 

are no water main or sewer line extensions involved in the project, and all that is required are 

utility connections to existing facilities within a street classified as either a major local or 

residential roadway..…    . A connection that would normally require a tapping permit can be 

included in the WUAWater Authority mini work order process.  In this case, the applicant shall 

coordinate with ABCQUAWUAWater Authority directly and no formal DRC submittal shall be 

required,  

   This procedure is for development, design, and approval of infrastructure improvement plans 

and Capital Improvements Projects.  The process is generalized to accommodate both Capital 

Improvement Projects (CIP) and Private Developer projects.  

a) Pre-Design Conference 

i) In special cases when a DRC applicant is unsure of infrastructure requirements or 

DRC process, the applicant may choose to request a Pre-Design Conference. A Pre-

Design Conference allows the developer, consulting engineerConsulting Engineer, 

DRC members, and other City staff to discuss detailed design requirements, the 

consulting engineerConsulting Engineer's approach to implementing DRB 

infrastructure requirements and the subsequent design and review procedures. 

ii) To schedule a Pre-Design Conference, the applicant  

iii)ii)    Submit ssubmits all application materials indicated on the AHBA-Developer 

Project Design Review Committee Submittal Requirement (Mini-Work Order 

Process)Full Work Order or City MiniNon-SIANon-IIA -Work Order Process 

Checklist Design Development and Work Order to the Master SchedulerDRC 

Coordinator., including
i
: 

(1) .  Check with Master Scheduler for schedule of DRC meetings and application 

deadlines.  Submittals will be placed on the agenda and a DRC meeting will be 

held within six (6) to fourteen (14) working days depending upon project 

complexity and DRC workload. 

(2)    Application Materials:  (See Figure 1 Design Development and Work Order 

Checklist). 

    •   The cCompleted aApplication for Design and Construction form.  (Figure 4). 

The Developer should indicate on the application the acceptance option that is 

requested.  

 Partial acceptance in which City acceptance of portions of public 

infrastructure is possible providing the partial system for the portion, (i.e., 

water, sanitary sewer, storm sewer, drainage and paving) is capable of 

functioning adequately to meet City operational and maintenance standards.  
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 Final acceptance by the City of a completed project requires completed 

construction in accordance with approved plans and specifications along with 

any approved revisions.   •    

(3) Four (4) copies of DRB Summary (speed memos/minutes) and Sketch Plat (if 

available, a Preliminary Plat and DRB Findings [See Chapter 2, Subdivision] may 

be substituted).* 

    •    

(4) A copy of the City Hydrologist's Letter of Approval of the Conceptual Drainage 

and Grading Plan (See Chapter 22, Drainage Criteria).* 

(5)    •   One (1) copy of the written statement of Water and Sewer Availability from 

the Utility Development Division.* 

*If required by scope of project or level of approval/instruction sought. 

Note:   If a developer or designer does not have all required submittals available, the developer may still 

apply for a Pre-Design Conference with the DRC.  However, the outcome of the conference will be a 

limited instruction, pending receipt by the DRC. of the remaining required submittals.  A second Pre-

Design Conference may be conducted, if requested by the applicant or required by the DRC due to project 

scope. 

iv)    Outcome: 
iii) Upon receiving the application, the    •   Master SchedulerDRC Coordinator shall: 

 

(1)       •   Review application material for completeness.  If insufficient, developer is 

notified of additional requirements.  

(1)(2) Schedule the Pre-Design Conference for DRC meeting. 

 

(2)       •   Schedule the Pre-Design Conference for DRC meeting. 

 

(3)       •   Assigns the project number, unless previously assigned. 

 

(4)       •   Starts or updates a project file. 

iv) Complete submittals will be placed on the agenda and a DRC meeting will be held 

within sixthree (63) to fourteenten (1410) working days depending upon project 

complexity, and DRC workload, and schedule availability.. 

v) The option for infrastructure acceptance- partial or final-  

vi) Step 2:  Pre-Design Conference 

vii)    The Pre-Design Conference allows the developer, consulting engineer, DRC 

members, and other City staff to discuss detailed design requirements, the consulting 

engineer's approach to implementing DRB infrastructure requirements, construction 

phasing for partial acceptance, and the subsequent design and review procedures. 

viii) Partial Acceptance:  When application for design and construction of public 

infrastructure improvements is made, the developer indicates on the application if 

partial acceptance of the proposed construction will be requested.  Partial acceptance 

will be a topic for discussion at the Pre-Design Conference.  Each subdivision for 
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which partial acceptance of improvements is requested will be examined at the Pre-

Design Conference to determine what parts, if any, can function adequately without 

the remaining parts.  These will be designated the "stand alone" parts.  If no "stand 

alone" parts can be determined, then the infrastructure improvements cannot be 

partially accepted.  If "stand alone" parts are identified, the developer may achieve 

partial acceptance of the infrastructure improvements for these parts by: 

(1) (a)   Dividing the entire subdivision into projects for each of the "stand alone" 

parts (each project will have its own separate work order), or 

(2) (b)   Assuring construction of required infrastructure in accordance with Section 6 

of the Subdivision Ordinance. 

  

ix)    The option selected by the developer during the Pre-Design Conference will be 

made a part of the Pre-Design Conference minutes.  The minutes will also indicate 

the requirement (prior to acceptance of "stand alone" parts by the City) that the 

developer or agent must provide to the City all data, such  As-Built drawings, valve 

cards, etc., necessary for the City's operation and maintenance of the improvements 

being accepted.  Warranty will commence at the time a Certification of Completion 

and Acceptance is issued by the City.  If bonding is used, written acceptance will not 

occur until the bond is obtained by the developer for the City's benefit. 

x)    Outcome: 

    •   Meeting Minutes of the meeting are prepared that delineateing the items 

discussed at the conference and agreements reached will be issued for the signature of 

the DRC Chairman. Meeting minuets shall include: 

 The acceptance option selected by the developer during the Pre-Design 

Conference. (See page 5-11 under DRC Chairman). 

 the requirement (prior to acceptance of "stand alone" parts by the City) that the 

developer or agent must provide to the City all data, such  As-Built drawings, 

valve cards, etc., necessary for the City's operation and maintenance of the 

improvements being accepted.  Warranty will commence at the time a 

Certification of Completion and Acceptance is issued by the City.  If bonding is 

used, written acceptance will not occur until the bond is obtained by the developer 

for the City's benefit. 

 

DESIGN AND REVIEW PHASE 

b) Step 3:  Design Development 

i)    The Consulting engineerConsulting Engineer prepares plans  according to 

guidelines of the Pre-Design Conference, incorporating any required materials into 

the infrastructure design.   

ii) Construction Plans and Specifications must be prepared in accordance with current 

Standard Specifications unless otherwise approved by the DRC.  
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 Format and content of plan sets shall follow the be as outlined in DPM Volume 2, 

Chapter 27, Chapter 4, Drafting and Construction Plans Specifications outlined in 

Chapter X3 of this DPM. 

iii)  

c) Step 4:  Preliminary Design Review (30, 60 or 90% complete plans) by DRC and Other 

City Offices  

c)  

i) The applicant    sSubmits all required material listed on the AHBA – Developer 

Projects Design Review Committee Submittal Requirements for Full Work Order or 

City MiniNon-SIANon-IIA-Work Order Design Development and Work Order 

Checklist to the Engineering Division/Project Review SectionDRC for a preliminary 

design review.  Completed submittals will be scheduled for a DRC meeting within six 

(6) to fourteen (14) working days depending upon project complexity and DRC work 

load. Required materials include
1
:  

  

ii)    Required Materials: (See Figure 1, Design Development and Work Order 

Checklist) 

iii) •   Letter of Transmittal addressed to the DRC Chairman requesting design review 

and identifying the level of completeness/approval sought.  Include a brief description 

of the scope of the design work and other points the consulting engineer considers 

important for review.  Project number must be referenced in the letter.   

  

iv) •   A copy of the Pre-Design Conference minutes and any required submittals. 

 •   

v)  A copy of the DRB Findings on the Preliminary Plat or Site Development Plan. (See 

Chapter 2, Subdivision)* 

  

vi) •   Eight (8) copies of the DRB approved listing of required infrastructure 

improvements. (Figure 12, Exhibit A)* 

  

vii) •   One (1) copy of Design Deposit Fee Calculation Sheet (See Figure 5) and 

appropriate engineering fee.  Deposit is approximately one quarter of total 

engineering fees. 

  

                                                           
1 * Required when project involves platting or a Site Development Plan approval. 

Note:      Plans submitted at this stage are required to be 65% to 95% complete. Submittal of 

Grading and Drainage plan must be made to Hydrology Section at this time. Revisions made by 

committee members should address design concepts, technical approach etc., and not address 

inappropriate level issues.        

Projects that consist of minor, single function infrastructure improvements, do not need to be 

scheduled through the DRC meeting process if waived by the DRC Chairman. These projects 

can be submitted as final designs with the original mylars routed by the Master Scheduler to the 

various DRC members for approval signatures 
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viii) •   Eight (8) sets of plans, prepared according to standards identified in Chapter 

27, Drafting and Construction Plans.  Project number must appear on each sheet.  If 

the plans are being submitted for final review, prints must bear the seal of the 

engineer who prepared them.  Architectural projects may require fewer plan sets. 

  

ix) •   Two (2) additional sets of plans are required if the project includes or affects parks 

or landscaping. 

  

x) •   Fire Marshall approval of Fire Hydrant location (as necessary). 

  

 •   Three (3) sets of Arterial Pavement design calculations and/or analysis. 

xi)i)  

* Required when project involves platting or a Site Development Plan approval. 

Note:      Plans submitted at this stage are required to be 65% to 95% complete. Submittal of 

Grading and Drainage plan must be made to Hydrology Section at this time. Revisions made by 

committee members should address design concepts, technical approach etc., and not address 

inappropriate level issues. 

xii)       Projects that consist of minor, single function infrastructure improvements, do not 

need to be scheduled through the DRC meeting process if waived by the DRC 

Chairman. These projects can be submitted as final designs with the original mylars 

routed by the Master SchedulerDRC Coordinator to the various DRC members for 

approval signatures. 

xiii)    Outcome: 

xiv) Upon receiving the application, the    •   Master SchedulerDRC Coordinator 

shall:: 

ii)       •    

(1) Checks for the completeness of submittal and notifyies applicant of any missing 

items; holds until submittal is complete or rejects submittal, if appropriate.  (See 

Check List, Figure 1). 

(1)       •    
(2) Updates project file. 

(2) . 
(3) Schedule as comment review meeting for DRC to present combined comments to 

the Consulting EngineerConsulting Engineer. 

(4) Distribute thes plan sets, transmittal letter and other required material per the 

Notice of DRC Meeting form to appropriate cCity offices for review.   

(5) Notify theies consulting engineerConsulting Engineer of scheduled comment 

review meeting. 

xv)    •   The DRC Chairman shall: 

iii)       •    

(1) Reviews plans for quality and content.  If the submittal is unacceptable, 

areas of major concern are identified and the submittal is returned to the 

Consulting EngineerConsulting Engineer for correction. 
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(1)  
(2)       •   Identifiesy items to be distributed with plans to the 

necessaryvarious City Departments and government review agencies, 

noting  and notes any special distribution (e.g., AMAFCA, Parks and 

Recreation, City ArchitectTraffic Operations, etc.).  Also,  

(3) Sspecifiesy review time based on complexity of project and current staff 

workload, a  (minimum of five three (53) and typically a maximum of 

fourteen (14) working days between submittal and scheduled meeting). 

 A DRC Comment Review Meeting shall be conducted as a forum to discuss the 

concerns submitted from the DRC members and the various review agencies. The 

DRC’s comments will be documented through meeting minuetes and any remaining 

concerns will be documented as mark ups on the plans.  

xvi)iv) Take notes and collects comments made by Committee members and distributes 

Mmeeting minutes shall then be distributed to all DRC members and the Consulting 

EngineerConsulting Engineer. 

d)    •   Master Scheduler: 

e)       •   Schedules comment review meeting for DRC to present combined comments to 

the Consulting Engineer. 

f)       •   Distributes plan sets, transmittal letter and other required material to appropriate 

City offices for review.  (See Figure 6 - Notice of DRC Meeting). 

g)       •   Notifies consulting engineer of scheduled comment review meeting. 

h)    •   DRC Chairman: 

i)       •   Conducts the DRC Comment Review Meeting as forum for discussion of concerns 

regarding comments submitted from the DRC members. 

j)       •   Takes notes and collects comments made by Committee members and distributes 

meeting minutes to all DRC members and Consulting Engineer. 

k) Step 5:    Incorporation of Comments and Preparation of Final Plans and Estimate 

SheetEstimate Sheet of Infrastructure Improvements 

d)  

i) Following the Preliminary Design Review,  ,    tThe Consulting EngineerConsulting 

Engineer must either incorporate the City review comments into the proposed final 

plans or propose acceptable alternatives.   

  

i) The Consulting EngineerConsulting Engineer uses the Infrastructure 

Improvements Eestimate Ssheet for Infrastructure Improvements (Figure 7 - Estimate 

Sheet) to prepare an estimate of the quantities of materials for the project.  The 

nomenclature used to describe the items of materials listed on the estimate sheet must 

conform to that in the current Standard Specifications where applicable.  The 

abbreviated description of the nomenclature must be used, as shown in the City 

Engineer's Estimated Unit Prices. 

ii)    The estimate sheetEstimate Sheet of Infrastructure Improvements should 

indicate those items of construction to be built by separate permit, those that are 

private infrastructure, and deferred items.  The estimate sheet must also include a cost 
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estimate based on current City Engineer's Estimated Unit Prices.  (Available from 

City Engineer's Office).shall indicateincorporate all public infrastructure to be built as 

part of the plan set. 

l)e) Step 6:    Review of Final Plans (90 to 100% complete plans) and Estimate SheetEstimate 

Sheet of Infrastructure Improvements Review  

i)   The Consulting EngineerConsulting Engineer submits the materials listed on the 

CIP Work Order Projects Design Review Committee Submittal Requirements for Full 

Work Order Design Development and Work Order Checklist  Checklist or the City 

Non-SIANon-IIA work order checklist to the Master SchedulerDRC Coordinator.  The 

complete package of required submittals must be received prior to being scheduled 

for a DRC meeting.  

ii) Upon receiving the submittal, the DRC Coordinator shall verify its completeness. 

If complete, the submittal is reviewed with DRC Chair in order to schedule the DRC 

meeting. Required materials include: 

Transmittal letter requesting City review of final plans and scheduling for DRC 

approval meeting. 

Final Estimate Sheet (Figure 7). 

Up to five (5) sets of prints of the plans as determined at previous DRC session 

City review comments or marked-up plans. 

Written summary of how comments were addressed or why they were not and/or 

responses on the marked up plans initialed by the Design Engineer. 

One (1) additional set of plans is required to review if the project includes or affects 

parks or landscaping. 

The complete package of required submittals must be received prior to being 

scheduled for a DRC meeting.  Completed submittals will be scheduled for a DRC 

meeting within six (6) to fourteen (14) working days of receipt depending upon 

project complexity and DRC workload. 

i) The DRC Coordinator shall then schedule the DRC meeting   Submittal Materials: 

(See Figure 1, Design Development and Work Order Checklist) 

ii)    •   Transmittal letter requesting City review of final plans and scheduling for DRC 

approval meeting. 

iii)    •   Final Estimate Sheet (Figure 7). 

iv)    •   Up to five (5) sets of prints of the plans as determined at previous DRC session 

v)    •   City review comments or marked-up plans. 

vi)    •   Written summary of how comments were addressed or why they were not and/or 

responses on the marked up plans initialed by the Design Engineer. 

vii)    •   One (1) additional set of plans is required to review if the project includes or 

affects parks or landscaping. 

viii)    Outcome: 

ix)    •   Upon receiving the submitta 

x) l, the Master SchedulerDRC Coordinator shall  : 

xi)       •   Verifies verify its completeness of submittal (Figure 1,per the required 

materials list on the Design Development and Work Order  Check List). 

       •If complete, the    Reviews submittal is to be receivedviewed with DRC 

Chairman to schedule for DRC meeting. 
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xii)iii) Completed submittals will be scheduled for a DRC meeting within sixthree (63) 

to fourteen (14) working days of receipt of the completed submittal, depending upon 

project complexity and DRC workload. 

iv)       •   The DRC Coordinator the schedule the DRC meeting. Post scheduling, Tthe 

DRC After the DRC mmeeting is scheduled, Coordinator shall then schedule the 

DRC meeting. Post scheduling the DRC Coordinator shall: 

(1) , DDdistributes the plans, estimate, review comments and/or marked-up plans to 

the DRC members for review, with notice of scheduling for DRC.  

(1) . 
(2)       •   NnNotifiey thes consulting engineerConsulting Engineer of scheduled 

DRC meeting with final plans. 

(2)  
(3) If applicable,       •  cComplete the  rRequests any outstanding pro-rata due for 

Determination of Outstanding Pro-Ratae Charges for Water & Sanitary Sewer 

from Special Assessments, Department of Finance and Management, (Figure 

8).the Water AuthorityWUAWater Authority. 

xiii)v)      •   The DRC Chair shallman: 

(1)       •   Reviews the estimate sheetEstimate Sheet of Infrastructure Improvements 

for completeness and accuracy.  

(2)       •   Completes the Section 14 of Estimate SheetEstimate Sheet of Infrastructure 

Improvements for Infrastructure Improvements, Figure 7.. 

(3)(1)       •   Reviews final plans for compliance with review comments. 

(4)(2)       •   Conducts the DRC meeting as a forum for discussion of final 

review comments. 

(5)(3)       •   Takes notes and collects comments made by committee 

members.  Comments should be made in written form, but are usually provided 

on marked up plans. 

(4)       •   Documents any remaining concerns and distribute meeting minutes to all 

DRC members and Consulting EngineerConsulting Engineer. 

vi) The DRC Chair, in coordination with user departments, shall verify that any 

necessary easements are recorded.  

 

f) Establishment of Pro-Rata 

(1) If the project included public water and/or sanitary sewer work and it has been 

determined that pro-rata will be generated, the subdivider may complete the Pro-

Rata Statement requesting establishment of pro-rata.  The following process is 

initiated after the subdivider identifies the parcels to be assessed:   

(a) The Administrative Assistant, Construction Management Division sends the 

project file, with final payment application that is applicable to the 

WUAWater Authority facilities. 
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(b) The WUAWater Authority UtilityUtility Development Section staff calculates 

the preliminary pro-rated value of improvements to adjacent parcels of land in 

accordance with the pPublic water and public sanitary sewer improvement 

only and the WUAWater Authority Water and Wastewater System Expansion 

Ordinance. (Final pro-rata will be determined by the contractor’s final 

invoice.) 

   WUA approval of construction plans is contingent upon the WUA approved 

development agreement, payment of outstanding pro-rata, and executed 

availability statement and serviceability letter. 

 

 

APPROVAL / SIGNATURE PHASE 

m)g) Step 7:      Incorporation of Comments and Preparation of Plans and Estimate for 

Approval Signatures 

i) Water Authority approval of construction plans is contingent upon the Water 

Authority approved development agreement, payment of outstanding pro-rata, and 

executed availability statement and serviceability letter. 

i)      •   The Consulting EngineerConsulting Engineer shall : 

ii)       •   mMakes theany necessary final corrections on document(s). 

iii)       •   Submits to the Master SchedulerDRC Coordinator original mylars of 

theRevised pPlans bearing Engineer's seal, signature, and date are to be submitted to 

the DRC Coordinator. The submittal shall iInclude sets of prints if requested by the 

minutes of the last final DRC meeting. 

(iii) The Consulting Engineer uses the Estimate Sheet for Infrastructure Improvements to 

prepare an estimate of the quantities of materials for the project.  The Estimate Sheet of 

Infrastructure Improvements shall incorporate all public infrastructure to be built as part 

of the plan set. 

n)h) Step 8:      Final Approval of Plans and Estimate 

i)    •   Upon receiving the revisedsealed plans, the Master SchedulerDRC Coordinator : 

ii)i)      •   Vverifies the completeness of submittal. 

ii)       •   If a Signature Session was required per the DRC’s meeting notes, the DRC 

Coordinator Either schedules a DRC Signature Session meeting. Signature session 

occurs (Usually six three (63) to fourteen (14)  working days between submittal and 

scheduled meeting as the workload permits.) If a Signature Meeting was not required 

the  or routes the original mylars plans are routed for DRC member's signatures.  

The DRC meeting minutes from the previous meeting will state whether a Signature 

Session meeting is required or not. (Usually six (6) working days between submittal 

and scheduled meeting as the workload permits.) 

 

iii)    •   The DRC Chairman:  
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iii) The DRC Chair       •   Vverifies that the corrections requested by DRC were 

incorporated, if applicable. 

  

 (iv) The DRC Chair then reviews the Estimate Sheet of Infrastructure Improvements 

from the consulting engineer for completeness and accuracy and completes DRC’s 

portion of the Estimate Sheet of Improvements including computation of any 

excavation and restoration fees. 

iv)       •   If a Signature Session is required, the DRC Chair shall conducts the 

session.Conducts DRC Signature Session meeting if required. 

v)       •   After all signatures are affixed, the Chair shall rReviews the design package for 

completeness and sign estimate sheetEstimate Sheet of Infrastructure Improvements 

and original mylarsplans.  after all other signatures are affixed.The signed plans and 

estimate sheeteEstimate sSheet of Infrastructure Improvements are to be forwarded 

vi)iv)       •   Forwards signed plans and estimate sheet to the Master SchedulerDRC 

Coordinator. 

vii)v) Note:   The Approval is valid for a period of one (1) year, after which resubmittal 

and approval of any revisions is required prior to Work Order issuance. 

2) PROCEDURE:  Construction Agreements 

(Subdivision Improvements Agreement - SIA) 

This section, X.X, covers the required Agreement between the City and the developer relating to 

the process by which the construction of the infrastructure will be financed and 

completed. Procedures A, B, and C are defined at the beginning of this chapterin the adjacent 

sidebar and relate directly to standard city forms of agreement for accomplishing improvements.   

"Procedure B" is used to construct infrastructure required by the DRB.  

A developer using a "Procedure B" agreement for construction of improvements may also elect 

to have the City construct such improvements via a Public Works ContractDMD contract 

("Procedure C").  This approach may require completion of both a "Procedure C" and a 

"Procedure B" agreement.  However, since the developer can usually negotiate lower contract 

prices than the City receives in the public bid process used in "Procedure C", it is unlikely that 

many developers will find this alternative attractive. 

Standard deferral forms (Sidewalk Deferral Agreements) are available in this Chaptersectionon 

the City of Albuquerque website. The Sidewalk Deferral Agreement allows the developer to delay 

construction of sidewalks within a subdivision until lot development.  Construction of deferred 

sidewalks must be financially assured as provided in the Subdivision Ordinance.  The process 

outlined for "Procedure B" in this section also applies to Sidewalk Deferral Agreements.   

Alternative Method for Construction of Sidewalks 

Summaries of steps for processing the various agreements follow. In accordance with City of 

Albuquerque Ordinance 14-14-5-12, the owner of a residential development may elect upon the 
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approval of the City of the Engineer to choose the Alternative Method for Construction of 

Sidewalks.  In such an event, the owner shall be responsible for construction of the sidewalks, 

and they shall also submit a nonrefundable payment to the City for 10% of the estimated 

construction cost of the sidewalks.  The funds received would be placed in a separate Capital 

Implementation Program activity in the Street Maintenance Program.  The form for the 

Alternative Sidewalk is provided through the COA website.  

Summaries of steps for processing the various Infrastructure Improvement Agreements 

Subdivision Improvements Aagreements are as follows;.  

When the approved DRB infrastructure list has required infrastructure within multiple 

governmental agency jurisdictions, each jurisdiction is responsible for their own agreements and 

financial guarantees. The City will execute an agreement and necessary financial guaranties only 

for those infrastructures identified as "City of Albuquerque". 

a) Procedure A: 

viii)i) Applicability  

Procedure A applies to the    Pprivate construction of public infrastructure on existing right-of-

way or easements without subdivision taking place or Site Development Plan requirements with 

financial assurance requirements or required infrastructure. 

ix)ii) Procedure Submittal Requirements 

This Section, 2-1.2-1.B, specifies the document and requirements needed to complete an 

agreement to Construct Public Improvements by a City Contract. 

(1) The developer:  

(1) •   Ccompletes the Agreement (Figure 11, Agreement to Construct Public 

Improvements:)  

(a) leaving tThe date is to be left blank as it.  The date is filled in by the City on 

the date of final signature. 

(b) •   The agreement shall Selects and states who will inspect, survey and test the 

construction. 

(c) •   The agreement is to be signed by the developer Signs agreement and has 

and the signature is to be notarized.  If the developer is not the owner of the 

real estate, the developer must submit satisfactory evidence of authority to 

execute the infrastructure agreement and other related documents. 

(2) The•   Submits original of agreement shall be submitted to Project 

AdministratorContract Specialist, along with Work Order documents.  The Work 

Order document process is outlined in Figures 1, 2, 3, and the Work Order 

procedures Ssection 2-1.3. 

(3) Outcome: 

(4) Upon receiving the agreement, the Project AdministratorContract Specialist : 

(5)(3)    •   Rreviews its format and content of agreement.. If acceptable, the 

agreements shall be forwarded to:  
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(a)    •   Forwards to The DRC Chairman and City Engineer for review, approval 

and signature. 

(b)(a)    •   Forwards to City Legal for review and approval. 

(c)(b)    •   Forwards to The Director, Public Works DepartmentCity Engineer, 

for signature and notarization. 

(6)(4)    •   The Project AdministratorContract Specialist rRecords the document 

at the County Clerk's Office and. 

   •   Files files the original with the City Clerk. 

(7)(5)    •   Distributes Ccopies of Agreement are to be distributed to the City 

Project file, the Cconsultant, and the Ddeveloper as part of the Work Order 

documents (see later procedureWork Order procedure in Section 2-1.3). 

(8)(6)    •   The Ssigned Agreement shall becomes part of the Work Order 

document set. 

o)b) Procedure B: 

i) Applicability  

Procedure B applies to Pprivate construction of required public and/or required 

private infrastructure (new subdivisions after June, 1983). 

 

ii) Procedure  

      This Section, x.x, specifies the document and requirements needed to complete an agreement 

to Construct Public and/or private infrastructure required by the DRB.  This is a procedure 

involving construction of infrastructure required by the DRB.  Because of the number of details 

to be addressed, initial submittal of an unsigned draft package for City Staff review and comment 

is recommended. 

(1) Agreement Package 

   Submittal Requirements: 

(a)    The Developer : 

(b)    •   Ccompletes the Agreement. (Figure 12.  Agreement to Construct Public 

and/or Private Subdivision Infrastructure Improvements). The agreement is to 

be  

(c)(a) s   •   Signeds agreement and has the signature is to be notarized. 

(d)(b) The    •   Submits original of agreement, along  with the DRB approved 

Infrastructure List is to be submitted to the Project AdministratorContract 

Specialist. 

(e)(c)    •   Submits If a financial guaranty is, if required, a to Project 

AdministratorContract Specialista .  Sample format for Irrevocable Letter of 

Credit (Figure 14), Escrow Letter (Figure 15), Subdivision Infrastructure 

Improvements Bond (Figure 16), Loan Reserve (Figure 17), Cashier’s Check, 

and/or Municipal Lien (Figure 30) are to be submitted to the Project 

AdministratorContract Specialist. included in this chapter (see Note below). 



(d)    Note:    The financial guaranty shall provide that the City may demand 

payment from the financial guaranty issuer, commencing on the date of the 

construction completion deadline, and extending for a period of not less than 

sixty (60) days thereafter.   

(e) The financial guaranty must be issued by:   

(i) a) A federally insured financial institution; or  

(ii) b) A surety licensed to do business in New Mexico; or  

(iii)c) A title company authorized to do business in New Mexico. 

(f) A financial guarantee amount is calculated as follows: 

(i) 125% of the City’s estimated cost of uncompleted required infrastructure 

plus 10% of the City’s estimated cost of the City's estimated cost of the 

completed work, including N.M. Gross Receipts tax, survey and 

inspection fees, and testing. 

  

(i)  

(f)(g)    •   Financial guaranty reductions will be allowed for construction 

projects in excess of $150,000.00.  Upon completion and Engineer's 

certification at one-third and two-thirds of the entire work associated with the 

original financial guaranty, a requested reduction of the financial guaranty 

may be permitted.  All financial guaranty reductions shall be at the sole 

discretion of the City Engineer, Public Works Department.  Each reduction 

will release 90% of the City's estimated cost of the completed and certified 

work required by the financial guaranty. 

   Outcome: 

(g)    Upon receipt, the Project AdministratorContract Specialist : 

(h)       •   Screens agreement package shall be screened by the Project 

AdministratorContract Specialist to verify that comments and required 

submittals have been incorporated. If acceptable, the package is forwarded to:  

(i)       •   Reviews final agreement package and forwards package to DRC 

Chairman and City Engineer for review, approval and signature. 

(ii)(i)       •   Forwards agreement package to City Legal Department for 

review and approval. 

(iii)(ii)       •   After Legal Department has reviewed and approved 

agreement, the agreement is to be forwards forwarded to the Director of 

the, Public Works Department DMD for signature and notarization. 

(i)       •   Records The original of agreement and Claim of Lien, if applicable, 

shall be recorded with the County Clerk and.  

(j)(i)       •   Files original of agreement and financial guaranty (if applicable) 

filed with the City Clerk. 
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(k)(j)       •   Distributes Eexecuted copies of agreement are distributed to the 

City project file, consultant, and the Developer. The City Engineer 

(Hydrology) is notified for sign off of Site Development Plan and/or Final 

Plat. 

(l)(k)       •   The Site Development Plan and/or Final plat approval will be 

withheld until the "Procedure B" agreement is completed AND either a 

suitable financial guaranty is received by the City OR the required 

improvements are completed and  accepted by the City. 

(m)(l)         •   If final plat is approved and recorded prior to Work Order 

issuance, the Developer submits a mylar sepia print copy of the recorded plat 

sheet(s) to the DRC Chairman  to be substituted for the Preliminary Plat Sheet 

in the construction drawing set.  If construction is to be completed before the 

recording of the Plat, a copy of the approved Preliminary Plat shall remain in 

the construction plan set during construction. 

(n)(m)         •   The Ssigned Agreement shall becomes a part of the Work Order 

document set. 

(2) Step 2:    Revisions to Plat, Plans, or Agreement 

(a) After approval of construction plans and estimates, and after filing a 

Procedure "B" Agreement, aAny significant revision to the Plat, Plat status, or 

the DRB Infrastructure Listing after approval of construction plans and 

estimates, and after filing a Procedure "B" Agreement, will require filing an 

Amendment.  This The Amendment form documents the desire by the 

Developer and the City to have the provisions of the original Agreement apply 

to the identified revisions, and provides for any necessary adjustment to the 

financial guaranty.   

(a)(b) Any such plat and/or plan revisions must be approved by the DRB and/or 

DRC as appropriate.  Minor revisions to the approved infrastructure list may 

be made on the infrastructure list with the approval of the Developer, the DRC 

Chairman and the appropriate DRB member(s). 

(b)(c)    Any proposed amendments to a filed Procedure "B" Agreement must be 

approved by the City Engineer and City, Legal Department and Public Works 

Director.  Depending upon the nature and impact of the revision, either an 

amendment  to the original agreement will be filed or a completely revised 

agreement may be filed to supersede the original agreement. 

(d) When the Developer amends the Agreement to request Final Plat approval, 

when Final Plat approval was not previously requested, and a Work Order has 

been issued, the Financial Guarantee amount will be calculated as follows:  

(i) 125% of the City's estimated cost of uncompleted required infrastructure 

plus 10% of the City's estimated cost of the completed work, including 

N.M. Gross Receipts tax, survey and inspection fees, and testing. 

(3) Step 3:    Extension of Time to Complete Required Subdivision Improvements 

(a) The City's Subdivision Ordinance and the text of the Standard Agreement to 

Construct Subdivision Improvements (Figures 11 & 12) provide that the 



required improvements shall be completed within two years of execution of 

the Agreement.  Such period may be extended by the DRB.  The conditions 

which indicate it is appropriate to extend the time of completion are as 

follows: 

(i) 1.   When the Required Infrastructure cannot be constructed until 

completion of publicly-funded improvements necessary to permit 

construction of the required infrastructure. 

(ii) 2.   When the required infrastructure will not be usable initially and 

existing interim improvements are adequate for short term needs. 

(iii)3.   When no other development is adversely affected by the continued 

deferral of public improvements. 

(iv) 4.   When the street pattern and development are such that only minimal 

need exists for immediate construction of sidewalks, a sidewalk deferral 

may be granted by the DRB.  This deferral may be granted for a period of 

up to four (4) years without an extension. 

(b) The DRB shall not approve extensions unless it makes findings, based upon 

the evidence presented to it at a public meeting, that: 

(i) 1.   The extension would not be injurious to the public safety, health or 

welfare, or to adjacent property, the neighborhood or the community; and 

(ii) 2.   The extension will not conflict significantly with the goals and 

provisions of any City, County, or AMAFCA adopted plan or policy, the 

applicable zoning ordinance, or any other City Ordinances; and 

(iii)3.   The extension will not hinder future planning, public right-of-way 

acquisition, or the financing of construction of public infrastructure 

improvements. 

Procedures: 

(c) A.   Application -  An application for the an extensions beyond the original 

two year periods must be filed at the Planning Division for review by the 

DRB.  

B.   Review - The DRB shall review the extension request and supplemental 

material submitted.  The DRB may request comments from other City 

departments, governmental agencies and franchised utilities as may be 

appropriate. 

C.   Hearing and Notice 

(d)    1.   Public Hearing - Decision upon a completed and filed application for 

extension approval, for all infrastructure other than temporarily deferred 

sidewalks, shall be rendered after a public hearing thereon, which public 

hearing shall be held not later than thirty (30) days after the City has received 

developer's completed application materials. 

(i) Requests for extensions involving temporarily deferred sidewalks only, 

will not require a public hearing. Decisions on a completed and filed 
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application for such an extension may be rendered at the next regularly 

scheduled meeting of the DRB. 

   2.   Public Notice 

(d)(e)       a.   Publication - Public notice of the extension request shall be placed 

in a newspaper of general circulation in the City by the Planning 

Director.  The notice shall be published at least fifteen (15) days before the 

date of the hearing.  The notice shall indicate: 

(i)          (1)   The location of the site where the extension is being requested. 

(ii)          (2)   Where interested persons may examine the application for 

extension. 

(iii)         (3)   Where they may file comments. 

(iv)          (4)   The time and place of the public hearing. 

(e)(f)       b.   Sign Posting - The posting of signs may be an additional 

requirement of the extension; signs will be required when the extension 

involves sidewalks and any streets on the Long Range Major Street Plan. 

   3.   Temporarily Deferred Sidewalks - Requests for extensions involving 

temporarily deferred sidewalks only, will not require a public hearing. Decisions 

on a completed and filed application for such an extension may be rendered at the 

next regularly scheduled meeting of the DRB. 

   Outcome: 

(g)    •   The DRB shall review the extension request and supplemental material 

submitted.  The DRB may request comments from other City departments, 

governmental agencies and franchised utilities as may be appropriate. 

(f)(h) After the public hearing, the DRB Chairman shall issues an official notice 

of the meeting action taken by the DRB.  

   Submittal Requirements: 

(g)(i)    •   If approved, the Developer submits to following materials to the 

Project AdministratorContract Specialist: 

(i)       •   The Extension Agreement, Procedure “B” (Figure 18). 

(ii)       •   The notice of DRB action. 

(iii)      •   The Extended Financial Guaranty. 

(iv)       •   The County Clerk Recording Fees. 

   Outcome: 

(h)    •   Upon receipt of the extension packet, the Project AdministratorContract 

Specialist shall : 

(i)(j) Rreviews the format and content of Extension Agreement. If acceptable, 

the package is forwarded to: 

(i)       •   Forwards to the DRC Chairman & City Engineer for review, 

approval and signature,. 
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(ii)(i)       •   Forwards to City Legal Department for review and approval 

as to form,. 

(iii)(ii)       •   Forwards to The Director of , Public Works 

Department,City Engineer for signature and notarization. 

 

(j)(k)       •   The Records Extension Agreement shall be recorded with County 

Clerk and the financial guaranty filed with City Clerk. 

(k)       •   Files original Extension Agreement and financial guaranty with City 

Clerk. 

(l)       •   Distributes executed Executed copies shall be distributed to Developer 

and project file(s). 

p)c) Procedure C: 

i) Applicability  

 

Procedure C applies to City construction of public infrastructure by a public works 

contract wholly or partially funded by the developer.  

   This procedure is in response to a developer's request to have the City contract for 

construction of the desired improvements.  This process is also required if any City 

funds are used. 

   Submittal Requirements: 

ii) Procedure 

  This Section, 2-1.2-3.B, specifies the requirements needed to complete an agreement to 

Construct Public Improvements by a City Contract. This procedure is in response to a 

developer’s request to have the City contract for construction of the desired improvements.  This 

process is also required if any City funds are used. 

(1) Agreement 

(a) The Developer should : 

(a)    •   Discusses discuss the agreement (Figure 13, Agreement to Construct 

Public Improvements by City Contract) with the Project 

AdministratorContract Specialist prior to its completion. 

(b) The Agreement shall be  

(c)    •   Completes agreement, ascompleted as discussed with the Project 

AdministratorContract Specialist. The completed agreement is to be signed by 

the developer and the  

(d)(b)    •   Signs agreement and gets signature shall be notarized. 

(e)(c)     •   The developer sSubmits the agreement and City-approved estimated 

amount of construction cost to the Project AdministratorContract Specialist. 

   Outcome: 

(f)    •   Upon receipt, the Project AdministratorContract Specialist : 

(d)       •   Reviews reviews the format and content of agreement package. If 

acceptable, the package is , forwards forwarded to: 
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(i) The  DRC Chairman and City Engineer for review, approval and 

signature,. 

(ii)(i)       •   Forwards agreement package to City Legal Department for 

review and approval; and. 

(iii)(ii)       •   After Legal Department reviews and approves agreement 

package, the forwards to Director of , Public WorksCity Engineer 

Department, for signature and notarization. 

(g)       •   The extension Records the document agreement shall be recorded at the 

County Clerk's Office and the   . 

(h)(e)       •   Files original Agreement filed with the City Clerk. 

(i)(f)       •   Distributes Eexecuted copies of agreement are to be distributed to 

City’s project file, the City user department, Public Works 

Department/FinanceCity Engineer, consultant, and developer. 

(j)(g)       •   The sSigned agreement shall becomes a part of the Work Order 

document set. 

3) PROCEDURE:  Work Order(S) 

This section, 2-1.3, covers the requirements for obtaining the City Engineer’s authorization to 

construct infrastructure improvements and are required for the construction of all public 

infrastructure. Documentation bearing the City Engineer’s authorization is required to construct 

infrastructure improvements. 

a) Applicability  

Work Orders bearing the City Engineer’s authorization are required for the construction of 

all public infrastructure. 

 

b) Procedures  

This Section, 2-3.B, specifies the documentation and procedures required for the issuance of 

a work order. 

PRE-CONSTRUCTION PHASE FOR PRIVATE DEVELOPMENT PROJECTS 

During this phase, all arrangements required to complete the construction contract between the 

developer and the contractor, or City and contractor, are identified. 

ii)i)Step 1:  Contract Documentation 

(1)  The Developer shall cComplete the necessary documents and submit all materials 

listed on the X Checklist to the Project DRC AdministratorContract Specialist. 

Submittal materials include:  

   Submittal Requirements: 

   Developer Provides: 

(a)       •   Completed agreement (Figure 11, 12, or 13) if not already approved 

(see pages 5-18 through 5-24).  
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(b)       •   Copy of construction contract with licensed contractor reflecting work 

detailed on approved plans and estimate.*
ii
 

(c)       •   Insurance certificate.* 

(d)       •   Performance/Warranty Bond (or equal) and Labor and Material 

Payment Bond (Figure 20).* 

(e)       •   Pro-rata statement, water and sanitary sewer only (Figure 21). Failure to 

request Pro-rata at this time shall result in a waiver to request Pro-rata at a 

later date. 

(f)    •   Other items if applicable: 

(i)       •   Copy of necessary easements. 

(ii)       •   Copy of State Highway DepartmentNM Department of 

Transportation permits. 

(iii)      •   Copy of utility company encroachment permits. 

(iv)       •   AMAFCA or MRGCD approval and License Agreements. 

(v)       •   Approval of other entities or utilities as necessary for project scope. 

(vi)       •   Reproducible copy of recorded plat for plan set as required. 

*Not applicable to "Procedure C". 

(g)    Outcome: 

(h)    •   Upon receiving the contract documentation, the Project Contract 

Specialist DRCt Administrator :  

(i)       •   Vverifies that the scope of work on the contract is same as shown on 

City DRC approved Estimate Sheet of Infrastructure Improvements estimate 

and plan set. If correct, the agreement package is forwarded to 

(j)       •   Forwards Agreement package to City Legal Department for review and 

approval.  

(a)  

(k)(b)       •   When documentation has been approved by the Legal Department, 

the Project DRC AdministratorContract Specialist prepares the Work Order 

Issuance Checklist Work Order package, and calculates amount of 

engineering fees due. 

iii)ii) Step 2:  Payment of Fees 

(1) Engineering fees will be calculated based upon services provided by the City, per 

the approved agreement. 

(1)(2)    •   The Project DRC AdministratorContract Specialist shall contacts the 

developer and/or consultant to submit balance of engineering fees, recording fees, 

restoration, or excavation fees as applicable and to pay any outstanding 

WUAWater Authority pro-rata. 

   •   Engineering fees will be calculated based upon services provided by the City, per the 

approved agreement. 

   Submittal Requirements: 

(3)    •   The Developer pays: 
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(a)  Aany outstanding pro-rata charges to DFM Special Assessments OfficeWater 

AuthorityWUAWater Authority. (Figure 8). 

(b)    •   The Developer pays required amount for engineering fees and recording 

fees, restoration, or excavation fees as applicable  to the PlannignPlanning 

DepartmentCity, as applicable. ____. 

   Outcome: 

(2)    •   When fees/funds are received and deposited, Project DRC 

AdministratorContract Specialist signs Estimate SheetEstimate Sheet of 

Infrastructure Improvements (Figure 7) indicating that outside funds have been 

received. 

iv)iii) Step 3:      Preparation of Work Order - (Internal City Process - No Developer 

Responsibility) 

(a)    •   The DRC Project AdministratorDRC Chair : 

(b)       •   Cconfirms that all required easements and permits have been obtained 

and included with Work Order documents.  

(c)(a)       •    

(b) If accurate, the ProjectDRC AdministratorContract Specialist:  

(i) Signs the Estimate SheetEstimate Sheet of Infrastructure Improvements  

(Figure 7) indicating indicating that fees have been received and that the 

contract documentation is complete and the project is ready for issuance of 

Work Order. 

(ii)       •   Prepares Figure 22, the Work Order Issuance Checklist. 

(iii)      •   Forwards the material to the Master SchedulerDRC Coordinator. 

(d) Upon receipt, the    •   Master SchedulerDRC Coordinator: 

(i)(ii)       •   AttachesForwards the original plans and the Estimate Sheet 

of InfastructureInfrastructure Improvements (Figure 7), and forwards to 

City Engineer for review and approval signature. 

(ii)(iii)       •   Makes the required number of full size,  and half-size copies 

of plans, physical and pdf copies of wWork oOrder package per for 

distribution schedule. on Figure 23. 

(iii)      •   Makes any extra prints or mylar sepias of copy plans that have been 

requested by developer or consulting engineerConsulting Engineer (to be 

billed directly to requester); and. 

(iv)       •   Forwards plans and Work Order package to Chief Construction 

EngineerCity Engineer/ Construction Management Section with the 

TransmittalWork Order Transmittal To Inspection Form (Figure 23)... 

(e)(c) Upon receipt, the    •   Chief Construction EngineerCity EngineerDRC: of 

the /Construction Management Section: 

(i)       •   Assigns a Cconstruction Eengineer, whom assigns a Construction 

Inspector, and . 

(ii)       •   Assigns an inspector. 
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(iii)(ii)       •   Notifies the contractor to pick up wWork oOrder package. 

v)iv) Step 4a:  Contractor Obtains Permit(s) Attainment  

(1)    The contractor must obtain required sidewalk and excavation ordinance permits 

before release of the Work Order by the Construction Management Section. 

   Submittal Requirements: 

(2)    •   The Contractor obtains all required permits as noted on the Work Order 

Issuance Checklist (Figure 22) and the Estimate SheetEstimate Sheet of 

Infrastructure Improvements of Infrastructure Improvements (Figure 7). All   

 required permits must be acquired    •   Contractor signs all copies of the Estimate 

Sheet (Figure 7) shall be signed by the Contractor. 

(1) The contractor must obtain required sidewalk and excavation ordinance permits 

before release of the Work Order by the Construction Management Section. 

 

   Outcome: 

(3)(2)    •   Once the permits are obtained, the Construction Management 

SectionDRC Coordinator schedules a pre-construction meeting and distributes the 

wWork oOrder package. 

vi)v) Step 4b and 4c:  Surveying/Staking Arrangements and Preconstruction 

Conference 

The following two (2) activities may be undertaken in the order the contractor chooses.  Both 

must be accomplished prior to the construction phase. 

(1)    Submittal Requirements: 

 

(a)    •   If the City Surveyor is to do the work, two (2) working days notice shall 

be given.  (If workload precludes response, the contractor may be directed to 

perform survey/staking work.) All work under Procedure C is normally 

performed by the City Surveyor. 

(1)    •   The DRC Administrator shallto call schedule aA Pre-Construction 

Conference is held to discuss the project schedule and any potential problems that 

may arise. :  

(b) The  

(c)    •   Consulting EngineerConsulting Engineer, the Contractor, the Chief 

Construction EngineerCity Engineer,  Surveyor, the Testing Lab, the Assigned 

Construction Engineer, and the Construction Inspector, and a WUAWater 

Authority representative are required to participate in the Pre-Construction 

Conference. 

(a)  
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(d)(b)    •   Other City Departments, the City Engineer, the Water Utility 

AuthorityWUAWater Authority, any other applicable government agencies, 

and private utilities representatives may participate asif appropriate. 

(2)    •   Potential problems, project construction schedule, etc. are discussed. 

(3)    Outcome: 
(4)(2)    •   Once the Pre-Construction Conference has occurred the 

Cconstruction phase may begin.  

CONSTRUCTION PHASE 

vii) Step 5:  Surveying/Staking 

vi)     

Submittal Requirements: 

(1) The Contractor requests the Survey/Staking work to be done by the party 

specified in the agreement. (Survey/Staking arrangements may be arranged prior 

to the pre-construction conference.)  

 If the City Surveyor is to do the work, two (2) working days notice shall be 

given.  (If workload precludes response, the contractor may be directed to 

perform survey/staking work.) All work under Procedure C is normally 

performed by the City Surveyor. 

(1)(2) After Surveying / Staking is complete, the Surveyor submits the 

construction staking notes/cut sheets to the party responsible for inspection of the 

project, as identified in the agreement . 

(2)    Outcome: 

(3)    •   The Inspection Agency specified in the (per agreement) shall : 

(4)(3)       •   Rreviews the construction staking notes/cut sheets for apparent 

compliance with the approved construction plans.  This review is not intended to 

relieve the surveyor of his responsibility to properly lay out and stake the work 

shown on the plans. 

(5)(4) Once the review is completed the Inspection Agency       •    nNotifies the 

contractor that the survey notes/cut sheets have been reviewed.  and found 

acceptable, and that construction operations may proceed.  If the inspection 

agency has not responded within 24 hours, the contractor may proceed at his own 

risk. 

(a)       •   If errors or deficiencies are found in the surveyor's submittal, the 

surveyor is notified by the Iinspection Aagency to make necessary corrections 

and the contractor is advised not to begin construction until necessary 

corrections are made. 

 

(a) If found acceptable, the Ccontractor is notified that construction operations 

may proceed.  

(b)       •   If the inspection agency has not responded within 24 hours, the 

Ccontractor may proceed at his/her own risk. 
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(6)(5) The Contractor shall commences work on any portion of the project only 

after the Surveyor's submittal for that portion is received and approved by the 

Iinspection Aagency. 

viii)vii) Step 6a:  Construction Activities 

(1) The following are examples of construction activities, but t.  They are not 

necessarily all inclusive. Technical construction and contract items and more 

detailed responsibilities are contained in the City's Standard Specifications and 

any other applicable governmental agency standards. 

 The Contractor Sscheduling (by the contractor) inges: 

 tTrial water shut-offs through the Water AuthorityWUAWater Authority.,  

(a)  

(b) Scheduling (by the contractor) the vVarious inspections of completed work 

with the Iinspector, and/ or submitting shop drawings and material samples to 

Construction Engineer for review and approval. 

1. On projects inspected by the City, tThe City Inspector inspecting 

verifies the materials, workmanship and conformance to plans and 

specifications throughout the construction phase.  

1.2.On projects inspected by a consulting engineerConsulting Engineer, 

the inspectorConsulting EngineerConsulting Engineer will submit to 

the Construction Management Section all test results and daily 

inspection reports on a weekly basis. 

(b)    •   The Contractor : 

(c)       •   sSchedulinges trial water shut-offs through the Public Works 

Department, . 

(d)       •   Schedules scheduling various inspections of completed work with 

inspector, and/ or . 

(e)       •   sSubmittings shop drawings and material samples to Chief Construction 

Engineer- Construction Management Section for review and approval. 

(f)    •   The Inspector inspecting  : 

(g)       •   Inspects materials, workmanship and conformance to plans and 

specifications throughout the construction phase. 

  

(i)       •   On projects inspected by a consulting engineer, the inspector will 

submit to the Construction Management Section all test results and daily 

inspection reports on a weekly basis. 

(2)    •   Once a set of plans have been approved for construction, anyone desiring 

additional prints may obtain them a pdf of the plans from the Maps and Records 

Section at established printing costsDRC.  Drawings may only be checked out for 

printing by reproduction firms or others who are authorized by the City Engineer.   
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(3)    •   Plan revisions made by the Consulting EngineerConsulting Engineer require 

review/approval by City staff prior to their construction (see Step 6bSection X, 

Change Orders). 

(3)  
(4)    •   Field changes must be approved by the Chief Construction EngineerCity 

Engineer, DRC, CSD, and/or the WUAWater Authority prior to their 

construction.  The Chief Construction EngineerCity Engineer, DRC, CSD, and/or 

the WUAWater Authority, in consultation with the developer and/or Consulting 

EngineerConsulting Engineer who prepared the plans, determines whether the 

change is of enough significance to require the  completion of Section X, Change 

Orders Step 6b. 

ix)viii) Step 6b:  Plan Revisions During Construction - CHANGE ORDER(s) - Plan 

Revisions During Construction  

    Due to the impact upon construction cost and final product, plan 

revisions made after Work Order issuance must be reviewed and approved by 

cCity staff, the Ddeveloper, and the Ccontractor, and representatives of other 

government agencies as applicable. 

  

(1) For Private Development Projects, the change order process is summarized below: 

(2) The    Transmittal Materials: 

(3)    Consulting EngineerConsulting Engineer (or party proposing to make revisions) 

shall : 

(4)    •   mMake as request to Maps and Records SupervisorDRC or CSD for 

permission to check out and revise the original drawings and state the scope and 

purpose for changes. 

(1)    •   Provides  

(5)(2) Upon completion of revision, the Consulting Engineer shall submit the 

revised drawings along with an    •   Submits Rrevised originals drawings plus an 

electronic copy of the plans shall be submitted tto the Master SchedulerDRC 

Coordinator, along or CSD, along with a revised Estimate SheetEstimate Sheet of 

Infrastructure Improvements (Figure 7). 

(6) Upon receipt, the    Outcome: 

(7)    •   Master SchedulerDRC Coordinator shall : 

(8)       •   pProcess the revisions for review and approval.  

(9)(3)          Minor All revisions will be distributed similar to final review plans 

forto DRC reviewers for approval.acceptance.  

(a)          Major revisions may be required to follow the normal review phase for 

design approval. 

(10)(4)       •   If approvedaccepted, the DRC Coordinator notifies theNotifies 

Consulting EngineerConsulting Engineer that the revised design is approved. 

(11) After revised design is approved, the    Transmittal Materials: 
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(5)    Developer: 

(12)  (after revised design is approved): 

(a)       •   Submits a copy of Change Order Form, Figure 26, signed by 

contractor, to the Master SchedulerDRC Coordinator,.  

(a) Submits the  

(b)       •   Submits Cconsent of Ssurety (warranty bond) to any increase in 

contract amount to ____the DRC; and  

(b)(c) Ppays any additional engineering fees or defers to project close out with 

concurrence of the DRC Chairman. 

      Outcome: 

(13)       •   The Master SchedulerDRC Coordinator : 

(14)          •   Secures secures the approval of the DRC Chairman on revised 

Estimate Sheet of Infrastructure Improvementsestimate, including revised permit 

fees, Change Order Form (Figure 26), and plans.  

(15)          •   If applicable, collects any additional fees are collected and  . 

(16)(6)          •    If applicable, routes the consent of surety is routed to City Legal 

Department for review and approval. 

(17)(7)          •   RunsAll necessary prints are runmade and distributes revisions 

are distributed, similar to the Work Order distribution (Figure 23). 

FOLLOW-UP ACTIONS: 

(18) To follow-up, the Contractor : 

(19)    •   Oobtains any additional required permits and  

(8)    •   Ppicks up Work Order revisions from the Construction Management Section. 

  

For Capital Improvement Projects (CIPs), greater detail is provided in the Department of 

Municipal Development’s (DMD) document Change Order Request (COR) Pre-Approval 

Process [provide link], which process is summarized below: 

1. If project includes federal funding, the normal pre-approval process through the NM 

Department of Transportation Construction Oversight Engineer should take place prior to 

submitting COR to DMD. 

2. Request change order pre-approval by submitting a written request to the DMD’s 

Construction Services Division (CSD) including the City Project Number, project name, 

the current project estimated cost, reason for the COR, proposed cost for the COR, and 

the proposed funding information (e.g., activity number).  If the project is federally 

funded, include their approval or disapproval.  Include any e-mail correspondence or the 

future custom pre-approval report with the request. 

3. Pre-approval may be accomplished initially via e-mail correspondence.  This is an 

interim measure until a custom web-based interface is built to handle the pre-approval 

requests. 
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4. Once pre-approval is obtained, the Project Manager will provide written approval to the 

contractor to proceed with the change order. 

(20)  

x)ix) Step 7:  Pre-Final Inspection 

NOTE:  PARTIAL ACCEPTANCE...If partial acceptance is being requested per conditions of 

the Pre-Design Conference, (Step 2), the following steps and instructions generally apply except 

that "Final Acceptance" is identified as "Partial Acceptance".  Under partial acceptance, a 

financial guaranty may be reduced, or a partial release of lien may be executed by the City, as 

provided in Procedure B (Figure 12), however the agreement cannot be released (Figure 24) 

until  all required infrastructure on the DRB approved Infrastructure List is completed and 

accepted. 

INITIATING ACTION 

(1) The Inspector, consulting engineer, and the Ccontractor conduct a pre-final 

inspection to determine if the work is ready for final inspection. 

   Outcome: 

(a)    •   If project is ready for final inspection for a capital improvements project, 

the CSD inspector notifies the Cconstruction Eengineer notifies all involved 

parties.  For private development projects, the consulting engineer notifies all 

involved parties. . 

(b) Otherwise, i   •   If project is not ready for final inspection, the Ccontractor 

must complete necessary work prior to scheduling final inspection. 

  

(b)  

    As-Built drawings and data must be furnished to the Chief Construction 

EngineerCity Engineer prior to the final inspection.  If not available, final 

inspection will be delayed until they are available.   

(c) Criteria for As-Built drawings are covered in Chapter 27X4, Drafting 

Standards. Criteria for Engineer Certification are covered in Chapter 22X4.  

(2) For    SUBMITTAL MATERIALS 

(3)    •   City-Staked Project (pPublic iInfrastructures Only)projects shall follow the 

following procedures: 

(a)       •   The City Surveyor will give inspector a marked-up set of drawings 

showing As-Built conditions of Public infrastructures. 

 The       •   Developer's registered engineer certifies that the finished grade, 

which may be based on information provided by a registered land surveyor, is 

in substantial compliance with the approved grading and drainage plan. The 

engineer shall also declare the change in grade at the property line. Substantial 
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changes in grade may require additional review by the Development Review 

Board and/or the original approving bodies. 

(b) The Maps and Records Section will make As-Built notations on the original 

plan and then forward to Construction Management Section for confirmation 

of accuracy. 

(4)    •For    Staked Project (Public and Private Infrastructures Projects) shall utilize 

the following procedures: 

(a) The       •   pPrivate surveyor does staking and also supplies As-Builts to the 

Contractor. 

(b) The       •   cContractorEngineer of Rrecord is responsible for checking out 

and correcting original drawings to As-Built conditions. As-Builts must be 

certified by the Sstate of N.M. registered Eengineer or Ssurveyor. 

(c) The       •   cContractor Engineer of Rrecord submits As-Builts to Construction 

Managementthe DRC or CSD Section for review and approval. 

(d) The       •   Developer's registered Eengineer certifies that the finished grade, 

which may be based on information provided by a registered Lland Ssurveyor, 

is in substantial compliance with the approved grading and drainage plan. The 

Eengineer shall also declare the change in grade at the property line. 

Substantial changes in grade may require additional review by the 

Development Review Board and/or the original approving bodies. 

   Outcome: 

   •   City-Staked Project: 

      •   Maps and Records Section will make As-Built notations on the original plan and then 

forward to Construction Management Section for confirmation of accuracy. 

(5)    •   The following procedures apply for All all Projects: 

(a)       •   The Chief construction engineerConstruction Engineer signs As-Builts 

indicating Construction Management Section concurrence with information 

shown. 

(b)       •   The Maps and Records Section logs receipt of approved As-Builts and 

initiates in-house process to update facility maps and the electronic set of 

plans.  Originals will be filed.  

(c)       •   The City Engineer - Hydrology Division logs receipt of certified 

finished grading plan. 

(d)       •   If water and/or sanitary sewer improvements were constructed, a copy 

of the As-Built drawings, the valve cards, and manhole information sheets 

(see Section X.xxi, Final Inspection Step 9 below) are sent to Water 

Operations GroupUtility Authority WUAWater Authority  by the 

Cconstruction Eengineer. 

xi)x) Step 9:  Final Inspection 

   INITIATING ACTION 
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(1)    •   The Inspector completes pre-final inspection (Step 7See Section x.ix, Pre-

Final Inspection) and recommends final inspection to construction engineer. 

(2)    •   The Contractor submits valve cards and manhole information sheets to the 

Inspector. 

   Outcome: 

(3)(2)    •   A final inspection is scheduled with the  Ccontractor, consulting 

engineerConsulting Engineer, the Ddeveloper, and all cCity staff concerned with 

the project, and other government agencies as applicable. 

(4)(3)      •   At final inspection, a list of discrepancies (punch list) is prepared by 

the Consulting Engineer (for private development projects) or CSD (for CIPs) 

which is given to the Ccontractor for correction.  A copy is sent to the 

Ddeveloper, the consulting engineerConsulting Engineer, and cCity staff 

concerned with the project. 

(4) A markup of as-built plans are required by the final inspection meeting for private 

development projects.  

   INITIATING ACTION 

(5)    The Contractor shall : 

(6)    •   Ccompletes all work indicated on thecorrect all discrepancies (punch-list 

items).  

(7)(5)    •   When the work is complete, the Ccontractor nNotifies the 

Iinspector(s) when readythat the work is ready for verification. 

   Outcome: 

(8)(6)    •   The Inspector verifies that discrepancies are corrected. 

   INITIATING ACTION 

(9)(7)    Tthe Contractor sends the Iinspector final quantities sheet and invoices. 

xi) Completion of As-Built Plans 

  

(1) The Engineer of Record is responsible for checking out and correcting original 

drawings to As-Built conditions 

(2) As-Built drawings and data must be furnished to the Construction Engineer 

(private development), or CSD (Capital Improvement Projects) prior to the final 

project close-out.  Criteria for As-Built drawings and Engineer Certification are 

covered in Chapter 4, Construction Plan StandardsDrafting Standards. [verify 

correct citations / hyperlink] 

(3) Any approved change orders and/or design revisions shall be reflected on the As-

Built drawings. 

(4) As-Builts must be certified by the State of N.M.-licensed Engineer or Surveyor.  

This certification shall state that project is in substantial compliance with the 

approved Grading and Drainage Plan. 
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(5) The Engineer or Surveyor shall also declare the change in grade at the property 

line.  Substantial changes in grade may require additional review by the 

Development Review Board and/or the original approving bodies. 

(6) As-Builts must also bear the Surveyor’s Certificate, signed by a N.M.-licensed 

Surveyor.  

(7) Upon approval, the Construction Engineer or CSD signs As-Builts indicating  

concurrence with information shown. 

(a) The as-built drawings are indexed into DMD Maps and Records Image 

Repository.  Then, the process is initiated to update facility maps.  

(b) If water and/or sanitary sewer improvements were constructed, a copy of the 

As-Built drawings (see Section xi, Final Inspection below) are sent to 

WUAWater Authority by the Construction Engineer. 

  

 the As-Built drawingsare the theyAs-Built drawings and data must be 

furnished to the City Engineer prior to the final inspection.  If not available, 

final inspection will be delayed until they are available.   

(i) Criteria for As-Built drawings and Engineer Certification are covered in 

Chapter 4, Drafting Standards.  

(10) Any  

(11) a 

(1)  
 Staked Public and Private Infrastructures Projects shall utilize the following 

procedures: 

 The private surveyor does staking and also supplies As-Builts to the 

Contractor. 

 The Engineer of Record is responsible for checking out and correcting 

original drawings to As-Built conditions. As-Builts must be certified by the 

State of N.M. registered Engineer or Surveyor. 

 The Engineer of Record submits As-Builts to the DRC or CSD for review and 

approval. 

 The Developer's registered Engineer certifies that the finished grade, which 

may be based on information provided by a registered Land Surveyor, is in 

substantial compliance with the approved grading and drainage plan. The 

Engineer shall also declare the change in grade at the property line. 

Substantial changes in grade may require additional review by the 

Development Review Board and/or the original approving bodies. 

  The following procedures apply for all Projects: 

 The Construction Engineer signs As-Builts indicating Construction 

Management Section concurrence with information shown. 
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 The Maps and Records Section logs receipt of approved As-Builts and 

initiates in-house process to update facility maps and the electronic set of 

plans.  Originals will be filed.  

 The City Engineer logs receipt of certified finished grading plan. 

 If water and/or sanitary sewer improvements were constructed, a copy of the 

As-Built drawings (see Section xi, Final Inspection below) are sent to 

WUAWATER AUTHORITY by the Construction Engineer. 

Post-Construction Phase 

xii) Acceptance by Step 10:  WUAWater Authority Installation of Meters 

a) WUAWater Authority shall receive a Certification of Substantial Compliance from the 

engineer of record and a WUAWater Authority closeout package for the water and/or 

sanitary sewer infrastructure. 

 

b)  If acceptable to the Water AuthorityWater Authority, the Water AuthorityWater 

Authority will issue a Letter of Conditional Project Acceptance and will accept and 

assume ownership and maintenance responsibilities for the facilities and is able to 

provide service to the subject development. It is to be noted that once the Water 

AuthorityWater Authority accepts the infrastructure, it will be booked as a Water 

AuthorityWater Authority asset. 

 

c)  The Water AuthorityWater Authority’s acceptance of the facilities herein is expressly 

conditioned upon final acceptance of the project by the City of Albuquerque.  The Water 

AuthorityWater Authority’s conditional acceptance does not relieve the developer of any 

obligation or cost that may be required by the City Engineer as a final condition of project 

approval including, but not limited to, any additional obligation or cost related to sanitary 

sewer and/or water infrastructure.  The contractor’s one (1) year warranty period will begin 

from the date of the City Engineer’s final acceptance of the project. 

 

d)  Once the Water AuthorityWater Authority has accepted the infrastructure, the Developer 

may apply to the Water AuthorityWater Authority’s New Services section for installation 

of water meters. 

 

e)  The New Services Section will schedule an installation of the meters after payment of 

required fees.  

    After verification that discrepancies (noted on the punch list) are corrected, 

and after WUAWATER AUTHORITY Close Out Package has been accepted 

by the WUAWATER AUTHORITY Engineer, the Ddeveloper may apply to 

the Customer Services SectionUtility Development and New Service section 
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of the Water AuthorityWUAWATER AUTHORITY for installation of water 

meters.  

 The construction engineer, Construction Management Section,Utility 

Development Section of the Water AuthorityWUAWATER AUTHORITY 

will review the application and/or Close Out Package. Iif it is satisfactory,  

will issue a Letter of Conditional Project Acceptance Meter Release letter, via 

email, to the Customer ServicesNew Services, Engineer of Record, and City 

DRC Chair.  Section.  

  CustomerThe New Services Section will schedule an installation of the 

meters after payment of required fees or outstanding pro-rata and the Meter 

Release letterLetter of Conditional Project Acceptance has been issued.  

(i)  "Out parcels" which are not within the development may have to wait for 

pro-rata to be established (see step 13 of this sSection x.xvx, Establishment 

of Pro-Rate) before a meter will be installedas the Contractor’s final 

invoice is used to calculate pro-rata. 

xiii) Step 11:  Certificate of Completion and Acceptance  

(1) For Capital Improvement Projects – refer to Section 10.7 Post Construction of the 

Project Manager Handbook from the Department of Municipal Development. 

(1) CSD???  

(2) For Private Development Projects, the following is required:DRC  

(a)       •   The completed package shall be forwarded to Chief Construction 

Engineerthe Construction Engineer, Construction Management Section. 

(b)    •   After receiving the final quantities sheet and invoices from the 

Ccontractor, the Inspecting Agency : 

(c)       •   pPrepares a Final Acceptance Recommendation after receiving the final 

quantities sheet and invoices from the contractor.  

(b)  
       •   Includes inThe  Final Acceptance Package shall include all materials 

indicated on the Closeout Checklist and all Water AuthorityWUAWATER 

AUTHORITY requirements per the X Checklist.  

    •   If a Subdivision Improvements Agreement - Public and/or Private 

(i) (Procedure B) Procedure "B" Agreement (Figure 12) was completed for 

the project, the following events also occur: 

a. If applicable, the documentation shall be accepted by the City 

Surveyor, and the Hydrology shall review and approve the 

Drainage Certification and Letter of Map Revision (LOMR).  

(d) : 

(i) The          -   Completed Certificate of Substantial Compliance, Figure 27,  

if inspection was done by a consulting engineer. 

1.          -   Ffinal quantities of material used with explanation of overruns 

& underruns. 
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a. C         -   ocontractor's final invoice(s). 

b.          -   Any test data that (may have been compiled during course 

of construction.) 

          -   Ccopies of excavation and sidewalk permits as required.  

c. All Water Authority requirements per the ___checklist.  

(e)(c)  The    Administrative AssistantDRC shall, Construction Management 

Section determine, based upon actual construction cost, if additional 

engineering fees are required, and verifies with Project Construction Engineer 

that project can be accepted. 

(f)    SUBMITTAL MATERIALS 

(g)(d)    The Developer pays any required additional engineering fees. 

   Outcome: 

(h)(e)    •   When all fees are paid, the Administrative AssistantDRC Coordinator 

forwards the original wWork oOrder package to the Construction Engineer for 

recommendation of final acceptance.  

(i)(f) The       •   Project AdministratorContract SpecialisttDRC Coordinator 

processes the Certification of Completion letter, the release of any applicable 

Agreements, any remaining financial guaranty (Figure 25) or liens and 

forwards them to the City Engineer. The original financial guaranty is 

returned to the issuing financial institution or agency.  

(i) If any of the improvements are to be included in a Public Improvement 

District (PID) or a Tax Increment Development District (TIDD), the City 

first issues a Letter of Work Order Completion which confirms that the 

improvements are complete and that the City is willing to accept the 

improvements after acceptance from the PID or TIDD board. Then the 

developer conveys the improvements to the PID or TIDD board, which 

reviews the proposed improvements. If the improvements are accepted by 

the board, they will notify the City of its acceptance of the improvements.  

The City then issues a Certification of Completion and Acceptance to the 

Developer.  

(j)(g) After all signatures are obtained, the Releases are recorded with the 

County Clerk by the Project AdministratorContract Specialist with all 

originals filed with the City Clerk and  copies of the documents sent to the 

developer and consulting engineerConsulting Engineer.  

(k)(h) The    •   Certificate of Completion is sent to all applicable parties.  

xiv) Step 12:  Warranty Card for Construction 

(1) Prior to the expiration of the one year warranty period, a notification of the 

expiration of the Administrative Assistantwarranty card (Figure 28) shall be 

forwarded to all applicable parties.   

(1)    Outcome: 
(2)    •   There will be aA City inspection of the construction shall take place before 

the expiration of the warranty period.  
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(3) A punch list of any deficiencies shall be sent to the Contractor for correction prior 

to the warranty expiration date. If Contractor fails to correct deficiencies, the City 

reserves the right to call on the Performance and Warranty Bond, the Labor and 

Material Bond, or other legal recourse as necessary.  

xv) Step 13:  Establishment of Pro-Rata 

(1)    If the project included water and/or sanitary sewer work and it has been 

determined that pro-rata will be generated, the subdivider may complete the Pro-

Rata Statement (Figure 21) requesting establishment of pro-rata.  The following 

process is initiated after the subdivider identifies the parcels to be assessed:.  (City 

responsibility---no developer responsibility.) 

(a)    •   The Administrative Assistant, Construction Management Division sends 

the project file, with final payment package to Utility Development Section. 

(b)    •   The Utility Development Section staff calculates pro-rated value of 

improvements to adjacent parcels of land in accordance with City Water and 

Sewer Extension Policy (DPM Volume III, Chapter 31).the Public water and 

public sanitary sewer improvement only and the Water 

AuthorityWUAWATER AUTHORITY Water and Wastewater System 

Expansion Ordinance 

(c)    •   The Project file is returned to Administrative Assistant, Construction 

Management  Section, who forwards a copy of pro-rata calculations to DFM, 

Special Assessments Office. 

(2)       Outcome: 

(3)       •   The DFM, Special Assessments Office New Services section collects pro-

rated value of work from owners of adjacent parcels when service is requested 

from the pro-rated facility. 

  

       •   Collected pro-rata charges are refunded to the agency or individual that 

originally funded the improvement.  (Note:   

(4) No inflation or cost escalation adjustments are made to the amount of charges or 

reimbursement for any pro-rated cost.) 

DESIGN DEVELOPMENT PROCESS 

   Pre-Design Phase 

   •   Completed Application Form (Figure 4) 

   •   Four (4) copies of DRB Summary and of sketch (or Preliminary) Plat* 

   •   Letter of Approval from Hydrology of Conceptual Grading & Drainage Plan* 

   •   One copy of Water and Sewer Availability Statement from Utility Development Division* 

   Preliminary Design Review Phase 

   •   Transmittal Letter requesting review and describing project 

   •   Pre-Design minutes 

   •   One copy of Water and Sewer Availability Statement from Utility Development Division* 

   •   DRB minutes or Findings on Preliminary Plat* 
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   •   Eight (8) copies of DRB Approved List of Required Infrastructure (Figure 12, Exhibit A)* 

   •   Design Deposit Fee and Deposit Fee Calculation Sheet (Figure 5) 

   •   Eight (8) sets of plans plus two (2) additional if affecting parks or landscaping 

   •   Fire Marshall approval of fire hydrant location 

   •   Three (3) sets of pavement design for arterial pavement 

   Final Design Review Phase 

   •   Five (5) sets of corrected plans plus one (1) additional if affecting parks or landscaping. 

   •   Letter of Transmittal requesting placement on DRC agenda 

   •   Copy of City review comments 

   •   Response as to how each comment was addressed and explanation of why any comments 

were not addressed 

   •   Return of all marked up drawings from previous meeting 

   •   Final engineer's estimate based on City Engineer's estimate and unit prices (Figure 7) and 

measurement and payment provisions per the standard City Specifications for Public Works 

Construction 

   Approval Signature Phase 

   •   Original mylars of final drawings 

   •   Corrected plan set prints and/or final Estimate as required by previous DRC meeting 

minutes 

WORK ORDER DOCUMENT PROCESS 

   •   Completed Agreement (SIA) 

   •   Copy of executed contract (with bid quantities matching approved plan and estimate)* 

   •   Contractor's Insurance Certificate* 

   •   Warranty/Performance Bond (or equal) (Figure 20) and Labor & Material Payment Bond* 

   •   Pro-Rata Statement (W & SAS only) (Figure 21)* 

   •   Approved drawings 

   •   Approved Engineer's Estimate (Figure 7) 

   •   Other Items when Applicable: 

       •   Copy of any necessary Grant of Easements 

       •   Copy of any required NMSHD permits 

       •   Copy of any required PNM Encroachment Permits 



       •   Copy of AMAFCA or MRGCD approval if required 

       •   Copy of Recorded Plat in plan set 

*When applicable to project scope or required for level of approval sought. 
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FIGURE 2 

Design Development and Work Order  

Checklist for Water and/or Sanitary Extension 

Procedure "A" 

DESIGN DEVELOPMENT PROCESS 

   Pre-Design Phase 

   •   Completed Application Form (Figure 4) 

   •   One (1) copy of Water and Sewer Availability Statement from Utility Development 

Division 

   •   Transmittal Letter requesting review and describing project 

   Design Review Phase 

   •   Pre-Design minutes 

   •   Design Deposit Fee and Deposit Fee Calculation Sheet (Figure 5) 

   •   Eight sets of plans plus two (2) additional if affecting parks or landscaping 

   •   Fire Marshall approval of fire hydrant location 

   Approval Phase 

   •   Five (5) sets of corrected plans plus one (1) additional if affecting parks or landscaping 

   •   Letter of Transmittal stating how comments have been addressed and requesting approval 

meeting 

   •   Return all comments or marked-up drawings from previous meeting 

   •   Copy of City review comments 

   •   Final engineer's estimate based on City Engineer's unit prices and measurement and 

payment provisions per the Standard City Specifications for Public Works Construction (Figure 

7) 

   •   Originals of final plans 

WORK ORDER DOCUMENT PROCESS 

   •   Completed agreement 

   •   Copy of contractor-developer contract matching the approved City estimate 

   •   Contractor's Insurance Certificate 

   •   Warranty/Performance Bond and Labor and Material Payment Bond 

   •   Approved plans 

   •   Approved City estimate (Figure 7) 

   •   Other Items when Applicable: 

        •   Copy of any necessary Grant of Easements 

        •   Copy of any required NMSHD permits 

        •   Copy of any required PNM Encroachment Permits 



        •   Copy of AMAFCA or MRGCD approval if required 

        •   Copy of recorded plat in plan set 

FIGURE 3 

Design Development and Work Order Checklist 

for Pavement Improvements 

Procedure "A" 

DESIGN DEVELOPMENT PROCESS 

   Pre-Design Phase and/or Design Review Phase 

   •   Completed Application Form (Figure 4) 

   •   Transmittal Letter requesting review and describing project 

   •   Pavement design calculation (3 sets) 

   Design Review Phase 

   •   Pre-Design minutes 

   •   Design Deposit Fee and Deposit Fee Calculation Sheet (Figure 5) 

   •   Eight sets of plans plus two (2) additional if affecting parks or landscaping 

   Approval Phase 

   •   Five (5) sets of corrected plans plus one (1) additional if affecting parks or landscaping. 

   •   Letter of Transmittal stating how comments have been addressed and requesting approval 

meeting. 

   •   Return all comments or marked up drawings from previous meeting. 

   •   Final engineer's estimate based on City Engineer's unit prices and measurement and 

payment  provisions per the Standard City Specifications for Public Works Construction (Figure 

7) 

   •   Originals of final plans 

WORK ORDER DOCUMENT PROCESS 

   •   Completed agreement 

   •   Copy of contractor-developer contract matching the approved City estimate 

   •   Contractor's insurance certificate 

   •   Warranty/performance bond and labor and material payment bond 

   •   Approved plans 

   •   Approved City estimate (Figure 7) 



   •   Other Items when Applicable: 

      •   Copy of any necessary Grant of Easements 

      •   Copy of any required NMSHD permits 

      •   Copy of any required PNM Encroachment Permits 

      •   Copy of AMAFCA or MRGCD approval if required 

      •   Copy of recorded plat in plan set 

FIGURE 4 

APPLICATION FOR DESIGN AND CONSTRUCTION 

OF INFRASTRUCTURE IMPROVEMENTS 

INSTRUCTIONS:   PRINT OR TYPE IN BLACK INK ONLY. 

         (Use Additional Sheets, If Necessary) 

1.   APPLICANT INFORMATION:               DATE:   ________ 

   a.   Developer: ___________________________________________________  _  

      Mailing Address: ________________________________________________ 

      City: ____________________ State: ____________ Zip Code:____________ 

      Phone No.: ____________________________________________________ 

   b.   Owner's Name:_________________________________________________ 

      Mailing Address: ________________________________________________ 

      City: ____________________ State: ____________ Zip Code:____________ 

      Phone No.: ____________________________________________________ 

   c.   Consulting Engineer: 

      Mailing Address: ________________________________________________ 

      City: ____________________ State: ____________ Zip Code:____________ 

      Phone No.: ____________________________________________________ 

   d.   Person to call regarding this application: _______________________________ 

      Phone No.________________________ Firm: ________________________ 

2.   LOCATION OF REQUEST: 

   Zone Map No. __________ DRB Case No_____________________ 

   Legal Description:                                                                                                            

                                                                                                                                                   

   IF FINAL PLAT NOT YET APPROVED, DATE PRELIMINARY PLAT EXPIRES: 

   __________________________________________ 

   Date Plat Approved: ___________________  Date Plat Recorded: _____________________ 



3.   DESCRIPTION OF IMPROVEMENTS PROPOSED: (Give Street Names Where 

Applicable) 

       

       

       

   (Use additional sheets, if needed) 

   Master Plan Waterline to be constructed?      __ YES    __ NO    __ UNKNOWN 

   Master Plan Sanitary Sewer line to be constructed?   __ YES    __ NO    __ UNKNOWN 

4.   LEVEL OF SUBMITTAL:   Applicant requests entry into the Project design review process 

as indicated below, and has included appropriate submittals required: 

   __ Pre-Design (Orientation)      __ Design Review (Preliminary = 65%-95%) 

   __ Pre-Design w/Submittals      __ Design Review (Final = 95% Complete) 

   Applicant requests consideration for Partial Acceptance      __ YES      _  NO 

   Drainage Submittal is being prepared by: ________________________________ 

5.   PROPOSED METHODS TO CONSTRUCT 

   Public Improvements will be built by: 

   __    Private Contractor (Procedure A or B) 

   __    City Contractor (Procedure C) 

   Public Improvements will be constructed: 

   __    Under one contract (Single plan set) 

   __    Under separate contracts for portions of the work (This requires separate plan sets for 

each contract) 

6.   REQUIRED ATTACHMENTS (See Pre-Design Phase, DPM Chapter 5). 

   SIGNATURE: _______________________ 

           APPLICANT/AGENT 

  

PROJECT REVIEW SECTION - INTERNAL USE ONLY 

Application Received By: _________________________________ Date: ______________ 

Pre-Design Conference Date: _____________________________ 



Copy Distribution:   Applicant/Agent 

         Project File 

   City Project No.________ 

FIGURE 5 

DESIGN DEPOSIT FEE CALCULATION SHEET 

   DATE: _____________________________ 

   PROJECT NO.: ______________________________ 

DEPOSIT SCHEDULE 

CONSTRUCTION         UNIT                  DEPOSIT 

          FEE                     PRICE      X   QUANTITY   =       FEE       

SANITARY SEWER         $  .35      X   ________ LF   =   ________ 

WATER            $  .30      X   ________ LF   =   ________ 

WATER (FIRE HYDRANT)      $43.00      X   ________ EA   =   ________ 

PAVING (RESIDENTIAL)      $  1.05      X   ________ LF   =   ________ 

PAVING (½ ARTERIAL)      $  1.25      X   ________ LF   =   ________ 

MEDIAN LANDSCAPING      $          X   ________ LF   =   ________ 

STORM DRAINAGE (PIPE)      $  .85      X   ________ LF   =   ________ 

STORM DRAINAGE (Channel)   $  2.20      X   ________ LF   =   ________ 

                           TOTAL FEE    $_______ 

Based on 6.6% engineering fee. Rates may be periodically adjusted. Current figures available 

from City Engineer. 

DEPOSITOR: 

Name      _____________________________________ 

Address ____________________________________             

                                                                                                   

Telephone   _____________________________________      CREDIT TO: Fund 110 

Signed      _____________________________________      441004 - 5815000 

This deposit fee shall be deposited with the City Treasurer and held for a period of one year after 

the date of deposit.  During this period the deposit fee may be applied to the required total 

Engineering Fee prior to release of the Work Order.  Deposit fee not utilized within the above 

period of one year will be forfeited and no refunds will be made. 



FIGURE 6 

CITY OF ALBUQUERQUE 

NOTICE OF DRC MEETING 

                        PROJECT NO: ________________ 

                                                  ZONE ATLAS ________________ 

                                                          (DATE) 

PROJECT NAME:    

    

TYPE OF PROJECT:  CIP __   PWC __   SAD __   PRIVATE __ 

Contact Person: ________________________ Phone: ______________________ 

   Firm: ________________________________________________________ 

            Scheduled with the DRC on  _________ at  _____________  in Conf. Room __________ 

            No Meeting scheduled.  Please return any comments by 

_____________________________ 

The Project Is Scheduled For: 

   __ Design Report Review      __ Final Plan Review ( Appr. Infra. List) 

   __ Pre-Design Meeting         __ Signoff of Plans ( Mylars Required) 

   __ Preliminary Plan Review      __  _______________________________ 

The Project Relates To: 

   __ Water   __ San. Sewer      __ Paving   __ Storm Drainage   __  ______________ 

The Attached Package Includes: 

   __ Drawings    __ Spec's    __ Estimate    __ Report    __ Memo Only 

Indicated below are the Departments/Divisions that have received project documents and are 

invited to attend.  It will be the Project Manager's responsibility to notify consulting engineering 

firms of dates and times of scheduled meetings on all CIP projects. 

On Private Plans: First 8 Receive Prel. Plans -- First 5 Receive Final Plans 

               Project Review   All 

               Transportation Dev.   All 

               Utility Design   All 

               Hydrology   All 

               Construction   All 

               Traffic Operations   All 

               Construction Coordinator   ALL FINAL 

               Street Maint.   All 

               Water - Shutoff Plan: Yes/No   All WATER 



               Parks & Rec.   ALL LANDSCAPING 

               Transit Dept.   CIP/Memos 

               Utility Coordinator   PWC & CIP 

               Line Maintenance   CIP/SAS 

               City Architect   ARCHITECTURAL 

               SAD Engineer   SAD 

               Transportation Dev.   CIP/TRANS. 

               Project Coordinator   CIP/Memos 

               General Services Dept.   BUILDINGS 

               PWD/City Attorney   SPECIFICATIONS 

               Planning Department   CIP/Memos 

               CIP   CIP/Memos 

                                                                     

FIGURE 7 

ESTIMATE SHEET INSTRUCTIONS 

The estimate sheet is referred to throughout all phases of the design and construction process.  It 

is used in the preparation of cost and quantities estimates, approval of construction plans, 

issuance of Work Order authorizing construction to proceed and final acceptance of project. 

INSTRUCTIONS FOR COMPLETION OF FORM: 

Print or type in black ink only.  Attach additional sheets if necessary. 

Numbers 1. through 4. are self-explanatory. 

5.   Specific locations will be identified as name of street or easement on which construction is to 

occur.  Examples: 

   a.   Center St. from 1st Ave. to 3rd Ave. 

   b.   John St. from Rob St. to Dick Ln. 

   c.   Joe Court from Rob St. to cul-de-sac. 

   d.   20' easement from 1st Ave. to 3rd Ave. 

   This chart will coincide with the specific location(s).  Appropriate X's will  identify  the 

work  to be done under water (W), sanitary sewer (SAS), storm drainage facilities (SD), paving 

(P), and miscellaneous (Misc.). 

6.   Item number will be taken from City Engineers Standard Unit Prices.  When standard items 

do not exist for proposed work, the Engineer may determine a special item description and unit 

price, or request same from City Engineer. 

7.   A short description will be used in this column.  Standard short descriptions will be per City 

Engineer's Estimated Unit Prices for Construction. 

8.   Estimated unit price shall be the unit price as per current City Engineer's Estimated Unit 

Prices for Construction. 



9.   The Engineer's estimated quantity for each item of construction shall be indicated. 

10.   Estimated amount shall be calculated by multiplying the estimated unit price by the 

estimated quantity. 

11.   As-built quantity shall be the actual quantities of  materials  installed or actual  amount of 

construction item accomplished. 

12.   As-Built amount shall be calculated by multiplying the contract unit price by the As-Built 

quantity. 

13.   This section to be completed by DRC Chairman. 

14   All items pertinent to this project will be included in this section.  If easements, NMSHD 

permit(s), MRGCD permit(s) or other permits are necessary, the requirements will be 

indicated  for  the estimate and shown as obtained or recorded prior to release of the Work 

Order.  Figure 21 should be completed and attached to the Estimate Sheet even if no pro-rata is 

to be generated. 

15.   Person in charge of preparing this estimate will sign and date this estimate and the City's 

staff engineer who reviews it will also sign and date it. 

   PROJECT TOTALS         7      15      14      1    

(1)   Include extra Figure 22 for Senior Civil Engineer, extra copy of ALL paperwork, and 

originals of Contract Documents. 

(2)   Include original mylars of plan set. 

(3)   Include 1 copy of Figures 7, 21, & 22, Infrastructure List, Construction Paperwork, and 1 

half size plan set if Pro-rata is generated 

(4)   Include original copy of Figure 22. 

(5)   1 copy of Figure 22 and Contractor's Proposal goes to the Unit Prices Engineer. 

   Receipt Acknowledged By: 

   _________________________ 

   Date ____________________ 

FIGURE 24 

RELEASE OF AGREEMENT 

TITLE OF PROJECT:  ___________________________ 

SUBDIVIDER:  ________________    ______________ 

CITY PROJECT NO. ____________________________ 

THIS RELEASE IS EXECUTED THIS _______ DAY OF  __________, 20 _______. 



   WHEREAS, the City of Albuquerque, New Mexico, a municipal corporation ("City") and 

[name of subdivider/developer:]  _____________________________________ ("Subdivider"), 

entered into a [name of agreement:]  ___________________________________ dated the 

__________ day of _______, 20 _____, recorded on ________________, 20 ________ in the 

records of the Clerk of Bernalillo County, New Mexico at Book Misc. _______________, pages 

_________ through             , whereby the Subdivider agreed to complete certain infrastructure 

improvements; and 

   WHEREAS, the Subdivider has completed the improvements to the satisfaction of the City and 

has otherwise fully performed all of its obligations under the above-mentioned Agreement. 

   NOW THEREFORE, in consideration of the above, the City does hereby release and discharge 

Subdivider from all obligations and covenants contained in the above-mentioned 

Agreement.  Any performance/warranty bond or labor and material payment bond provided by 

the Subdivider shall remain in effect according to the terms of those bonds. 

CITY OF ALBUQUERQUE, NEW MEXICO    APPROVED BY: 

_____________________________      _   ______________________________ 

Director, Public Works Department         City Engineer 

_____________________________________ 

Date 

STATE OF NEW MEXICO      ) 

               )  ss. 

COUNTY OF BERNALILLO      ) 

   This instrument was acknowledged before me on            day of  ___________, 20 ____, by 

_________________________,  Director, Public Works Department of the City of Albuquerque, 

a municipal corporation, on behalf  of said corporation. 

               __________________________________ 

               Notary Public 

My Commission Expires 

____________________________________ 

FIGURE 25 

RELEASE OF FINANCIAL GUARANTY/SURETY BOND 

TITLE OF PROJECT:  ___________________________ 

SUBDIVIDER:  ________________    ______________ 

CITY PROJECT NO. ____________________________ 

THIS RELEASE IS EXECUTED THIS _______ DAY OF  __________, 20 _______. 

   WHEREAS, a [name of financial guarantee or surety bond:]  ________________________ 

("Financial Guarantee") number  _____________, dated  ______________, 20  ___  in the 



amount of $ _________ was issued by [name of financial institution/surety:] 

_____________________ ("Financial Institution") to insure Subdivider's performance under the 

terms of the [name of Agreement:]  _______________________ , which Agreement was 

recorded on _____________, 20 _________ in the records of the Clerk of Bernalillo County, 

New Mexico, in Book Misc. _______________,  pages _________ through  ____________; and 

   WHEREAS, the Subdivider has completed and the City has accepted the improvements 

required by the terms of the Agreement and the Subdivider has performed all of Subdivider's 

financial obligations under the Agreement. 

   NOW THEREFORE, in consideration of the above, the City no longer requires the Financial 

Guarantee as security for the work to be performed under the Agreement and hereby releases the 

Financial Guarantee. 

CITY OF ALBUQUERQUE         APPROVED BY: 

_________________________      _______________________________ 

Director, Public Works Department      City Engineer  

_____________________________________ 

Date 

FIGURE 26 

CHANGE ORDER FORM 

PUBLIC WORKS DEPARTMENT 

ENGINEERING GROUP - CITY ENGINEERING DIVISION 

CHANGE ORDER #                 

DATE:                   PROJECT NO.:                

CONTRACTOR:             PHONE NO.:                   

DEVELOPER:            PHONE NO.:                   

TITLE/LOCATION/LEGAL DESCRIPTION:                       

                                        

REVISED CONTRACT AMOUNT 

1.   Original Contract Amount               $             

2.   Current Contract Amount Including All Previously Approved   $             

3.   Amount of This Change Order               $             

4.   Total Revised Contract Amount Including this Change Order   $             

REVISED ENGINEERING & PERMIT FEES 

1.   Engineering Fees @       % for this Change Order   $             

2.   Permit Fees for this Change Order: 

                           $             



                           $             

3.   Additional Surety due for this Change Order         $             

                                        

CHANGE ORDER APPROVED:                            

                                        

                  CONTRACTOR      DATE 

                                        

                  OWNER         DATE 

PLANS/ESTIMATE & FEES APPROVED:                         

                  DRC CHAIRMAN      DATE 

 

CHANGE ORDER TO CONSTRUCTION MANAGEMENT DIVISION             

                              DATE 

CHANGE ORDER APPROVED:                            

                CONSTRUCTION MANAGEMENT DIVISION      DATE 

xc: Work Order Distribution 

FIGURE 27 

CERTIFICATE OF SUBSTANTIAL COMPLIANCE 

   I,                , of the firm of                , a Registered Professional Engineer in the State of New 

Mexico, and Project Engineer for the construction of: 

                           (project name) 

   Project No:              Sheets              

   Including:   G Storm Drainage 

         G Sanitary Sewer 

         G Water 

         G Curb and Gutter 

         G Paving 

         G Other                

as constructed by                       (Contractor) 

under contract to                       (Developer) 

do hereby certify, to the best of my knowledge and belief, that the infrastructure installed as part 

of the project noted above has been inspected by me or by a qualified person under my direct 

supervision and has been constructed in accordance with the plans and specifications approved 

by the City Engineer and that the original design intent of the approved plans has been met, 

except as noted by me on the as-built construction drawings.  This Certification is based on site 

inspections by me or personnel under my direction and survey information provided 

by      (Surveyor Name)   , NMPS number     (PS#)    . 



G When checked, the constructed facilities being certified are further defined on the attached 

Infrastructure List (Figure 12, DRB Project Number       ).  Items on the Infrastructure List 

included in the construction project and part of this certification are identified by my initials in 

the inspector column.  Items on the Infrastructure List not constructed or certified as part of the 

noted project are either lined out and/or have N/A in the inspector column. 

Respectfully Submitted, 

                        Engineer's Seal and 

Signature            Date               Signature 

Attachments:   G Potability Test 

      G   Hydrostatic Test 

      G Field Test Reports 

      G As Built Drawings 

      G Inspection Reports 

      G Final Estimate 

      G Valve/Fire Hydrant Data Sheets 

      G Shop Drawings/Submittals 

Work Order Date:           

FINAL INSPECTION DATE:           

FIGURE 28 

WARRANTY CARD 

         PROJECT                            

                                        

         CONTRACTOR                          

         PROJECT TYPE                          

         INSPECTOR              DATE ACCEPTED          

         GUARANTEE INSP.   DATE   INSPECTOR   CORRECTION REQUIRED 

      1.                                  

      2.                                  

      3.                                  

NOTE: The Warranty Card format is currently that of a 5" x 7" card printed with the above 

information.    

FIGURE 29 

REDUCTION OF LOAN RESERVE FINANCIAL GUARANTY 



PUBLIC WORKS DEPARTMENT 

ENGINEERING GROUP - CONSTRUCTION DIVISION 

   PROJECT NO.                     

PROJECT TITLE:                   Reduction No.:        

DEVELOPER:                   Period        to        

CONTRACTOR:                            

Original Loan Reserve Amount:    $                            

REDUCTION CALCULATIONS 

Total completed to date:                 $          

(using approved estimate sheet) 

                  +  $         @  5.5625    % NMGRT 

                                  

            Subtotal               

                  +  $         @  8.6      %Eng.fee & testing 

                                         

            Subtotal       $          x 125% =  $          

Less 10% Retainage (per Policy # PW-001)               <    $         > 

Less Previous Reductions:                     <             > 

Reduction Amount This Estimate:                        $          

NEW FINANCIAL GUARANTY REQUIRED:                  $           

RECOMMENDED BY:                 APPROVED BY:             

           Construction Engineer                City Engineer 

NOTE:      1)   attach itemized list of as-built work items using approved Estimate Sheet (Figure 

7). 

      2)   use same percentages of NMGRT, Engineering Fees, and testing as used in calculating 

the Financial Guaranty amount. 

      3)   THIS REDUCTION IN THE FINANCIAL GUARANTY AMOUNT SHALL NOT 

BE EFFECTIVE OR ACCEPTED BY THE CITY UNTIL:  1.)  AN AMENDMENT TO 

THE SUDIVISION IMPROVEMENTS AGREEMENTS IS SUBMITTED AND 

ACCEPTED BY THE CITY AND 2.)  AN AMENDED FINANCIAL GUARANTY 

EXECUTED BY THE FINANCIAL INSTITUTION IS SUBMITTED AND ACCEPTED 

BY THE CITY. 

FIGURE 30 

CLAIM AND NOTICE OF LIEN 



TITLE OF PROJECT:                                                   

SUBDIVIDER:                                                             

CITY PROJECT NO.:                                                  

   The City of Albuquerque ("City") claims a lien ("City Lien") on the real property described 

below for 125% of the cost of construction of all infrastructure improvements ("Improvements") 

required in connection with the development of (name of subdivision)             , said 

Improvements being more particularly described in that certain subdivision Improvements 

Agreement ("Agreement") between the City of Albuquerque and (name of owner and/or 

subdivider)          and recorded in the office of the Clerk of Bernalillo County, New Mexico in 

Misc. Book     at page(s)      .  This Lien is established pursuant to Article 14-14-3 of the Revised 

Ordinances of Albuquerque, New Mexico, 1994, as amended, and is claimed as assurance for the 

satisfactory completion of construction of the Improvements by the construction completion 

deadline as required by the Agreement. 

   OWNER:                   

   ADDRESS 

   OF OWNER:                   

   LEGAL DESCRIPTION:                 

   FORMER 

   LEGAL DESCRIPTION:                 

   AMOUNT: $      Plus any cost incurred for a title search and update, which amount shall bear 

interest at the rate of twelve percent (12%) per year from the date of filing of this Claim and 

Notice of Lien. 

PERIOD OF TIME COVERED : Expiration of construction completion 

deadline                .  Notwithstanding the expiration date for the construction completion 

deadline, the City may record this Claim and Notice of Lien at any time the City determines that 

any alternative Financial Guaranty does not provide adequate assurance that construction of the 

Improvements will occur. 

   WITNESS my hand and seal this        day of       , 20       . 

                                     

                     City Clerk 

                     City of Albuquerque 

                     Bernalillo County, New Mexico 

APPROVED: 

                

City Engineer 

Public Works Department 

          

Date 



                

Director 

Public Works Department 

          

Date 

                

Director 

Department Finance & Management 

          

Date 

STATE OF NEW MEXICO      ) 

                          ) ss. 

COUNTY OF BERNALILLO  ) 

   On this the   day of    , 20        . Before me appeared           to me personally known, who being 

by me duly sworn or affirmed did say that she is the City Clerk of the City of Albuquerque, 

County of Bernalillo, State of New Mexico, and that said instrument was signed and and sealed 

on behalf of said City of Albuquerque by authority of its City Council and the laws of the State 

of New Mexico and of said City of Albuquerque, and the County Clerk acknowledges said 

instrument to be the free act and Claim and Notice of Lien of the City of Albuquerque. 

                                                 

                                 Notary Public 

My Commission Expires: 

                       

FIGURE 31 

RELEASE OF LIEN 

TITLE OF PROJECT:                                   

SUBDIVISION:                                              

CITY PROJECT NO.:                                     

   The City of Albuquerque, lienholder under a certain Claim and Notice of Lien filed of record 

in the Office of the Clerk of Bernalillo County, New Mexico in Misc. Book       at 

pages(s)        as document no.        release and discharges the following real property described in 

said lien, from the Lien and operation therof. 

   REAL PROPERTY RELEASE:                                            

                                                          

   WITNESS my hand and seal this        day of       , 20        . 

                                     

                     City Clerk 



                     City of Albuquerque 

                     Bernalillo County, New Mexico 

APPROVED: 

                                  

Director               Director 

Public Works Department         Department of Finance & Admin. Services 

                                          

Date                  Date 

STATE OF NEW MEXICO        ) 

                            )  ss. 

COUNTY OF BERNALILLO    ) 

   On this the    , day of    , 20   , before me appeared           to me personally known, who being 

by me duly sworn or affirmed did say that she is the City Clerk of the City of Albuquerque, 

County of Bernalillo, State of New Mexico, and that said instrument was signed and sealed in 

behalf of said City of Albuquerque by authority of its city Council and the laws of the Sate of 

New Mexico and of said City of Albuquerque, and the County Clerk acknowledges said 

instrument to be free act and Claim and Notice of Lien of the City of Albuquerque. 

                                                 

                                 Notary Public 

My Commission Expires: 

                   

FIGURE 32 

PARTIAL RELEASE OF LIEN 

TITLE OF PROJECT:                                   

SUBDIVISION:                                              

CITY PROJECT NO.:                                     

   The City of Albuquerque, lienholder under a certain Claim and Notice of Lien filed of record 

in the office of the Clerk of Bernalillo County, New Mexico in Misc. Book        at page        as 

document no.             partial releases and discharges the following amount and portion real 

property described in said lien, from the Lien and Operation therof. 

   AMOUNT RELEASED:                                     

   PORTION OF REAL PROPERTY RELEASED:                            

                                                 

   AMOUNT REMAINING:                                     

   This Partial Release of Lien is executed Pursuant to Article 14-14-3 of the Revised Ordinances 

of Albuquerque, New Mexico, 1994, as amended, and is given as a result of the satifactory 



completion of construction of part of the improvements required in connection with the 

development of   (name of Subdivision)            , said improvements being more particularly 

described in that certain Subdivision Improvements Agreement between the City of Albuquerque 

and (name of owner and/or subdivider)             Recorded in the office of the Clerk of Bernalillo 

County, New Mexico in Misc. Book        at page       . 

   WITNESS my hand and seal this       (Date)    day of       (Month)   , 20    . 

                                        

                        City Clerk 

                        City of Albuquerque 

                        Bernalillo County, New Mexico 

APPROVED: 

                                        

Director                     Director 

Public Works Department               Department of Finance & Admin. Ser. 

                                  

Date                        Date 

STATE OF NEW MEXICO          ) 

                              )  ss. 

COUNTY OF BERNALILLO      ) 

   On this the    day of       , 20   , before me appeared                 to me personally known, who 

being by me duly sworn or affirmed did say that she is the City Clerk of the City of 

Albuquerque, County of Bernalillo, State of New Mexico, and that said instrument was signed 

and sealed in behalf of said City of Albuquerque by authority of its City Council and the laws of 

the State of New Mexico and of said City of Albuquerque, and the County Clerk acknowledges 

said instrument to be the free act and Claim and Notice of Lien of the City of Albuquerque. 

                                        

                           Notary Public 

My Commission Expires: 

                     

 

                                                           
i
 If a developer or designer does not have all required submittals available, the developer may 

still apply for a Pre-Design Conference with the DRC.  However, the outcome of the conference 

will be a limited instruction, pending receipt by the DRC. of the remaining required 

submittals.  A second Pre-Design Conference may be conducted, if requested by the applicant or 

required by the DRC due to project scope. 
ii
 Not applicable to "Procedure C". 

Comment [JJ91]: Forms will move to Admin  


